



August 12, 2019

Rebecca Westover
Mountain View Whisman School District
1400 Montecito Ave
Mountain View, CA 94043

RE: Change Order #3 Justification: Crittenden Middle School Track and Field and Permanente Creek Trail Extension – Interstate Grading and Paving – Mountain View Whisman School District

Track and Field – DSA App# 01-115386

Item # 1 – Credit for Extended Work Schedule (PCO 20)

This change is the result of unforeseen conditions. As a result of the construction schedule extending beyond the allotted time provided in the contract documents, a credit was provided. **(\$35,000)**

The additional cost of Change Order #3 is: (\$35,000)

The total Change Orders to date is \$432,391

This equates to 7.8% of the contract value. To date, Interstate Grading & Paving has completed 100% of the contract work.

Of the \$432,391, a total of \$102,047 are changes at the Permanente Creek Trail Extension (EVA to Rock St) portion of the project. These costs were agreed to be paid in full by the City of Mountain View prior to construction. Additionally, \$39,909 are changes at the Permanente Creek Trail Extension (EVA to Middlefield Rd) portion of the project. These costs were agreed to be split 50/50 (\$19,955) with the City of Mountain View prior to construction.

There is \$120,609 remaining in the Change Order Contingency.

Based upon the review of the merit and the compensation, it is our recommendation that you approve this change order. If you have any questions, please do not hesitate to call.

Sincerely,

Mikael Estrada
Project Manager
Greystone West Company

