



April 1st, 2021

Rebecca Westover
Mountain View Whisman School District
1400 Montecito Ave,
Mountain View, CA 94043

RE: Change Order #1 Justification: MVWSD District-Wide Perimeter Controls Upgrades Project– Golden Bay Fence - Mountain View Whisman School District.

Item # 1 – Deletion of Monta Loma Scope of Work (PCO 1)

This credit is due to a District Request. The contractor was asked to provide a complete credit for the fencing and site improvements scope of work at Monta Loma Elementary, included in the Phase 2 Contract of this project. The costs included in this change order are a credit for the material and labor required to furnish and install new Ornamental Iron and Chain Link Fencing. **(\$131,525.00)**

Total Change Order No. 1 – (\$131,525.00).

In our capacity as the District's Construction Manager we have completed a review of Change Order # 1.

The total Change Orders to date: **(\$131,525.00)**

This equates to **0.00%** of the contract value. To date, Golden Bay Fence has completed **0%** of the contract work.

There is **\$26,984.00** remaining in the Change Order Contingency.

Based upon the review of the merit and the compensation, it is our recommendation that you approve this change order. If you have any question, please do not hesitate to call.

Sincerely,
Greystone West Company

Juan Sagarra
Project Manager

MOUNTAIN VIEW WHISMAN SCHOOL DISTRICT

CHANGE ORDER No.: 1

Contractor Name: <u>Golden Bay Fence</u>
Project #: _____
Contract #: _____
Contract Date: _____
NTP Date: _____

Date: <u>3/23/2021</u>
DSA File #: <u>43-66</u>
DSA Application #: <u>01-119129</u>
Campus: <u>Monta Loma ES</u>

Project No., Name: <u>Phase 2</u> District-Wide Campus Perimeter Upgrades

THE CONTRACT IS CHANGED AS FOLLOWS: (Attach Contractor Change Order Request or Proposal - if applicable)
 This change order includes all Work to incorporate the following Proposed Change Orders: CO #1 Deletion of all fencing and gates at Mona Loma

ADJUSTMENT TO CONTRACT AMOUNT / TIME	
Original Contract Amount	\$269,840.00
Prior Contract Adjustments	\$0.00
Contract Sum Prior to this Change Order	\$269,840.00
Adjustment Per This Change Order	-\$131,525.00
Revised Contract Amount	\$138,315.00
Original Contract Period: _____ Start Date: _____ End Date: _____	Date Prior to this CO: _____
The Contract Time will be <u> </u> Increased; <u> </u> Decreased; By <u>0</u> Calendar Days	Revised Date: _____

NOTE: The Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above changes in Work.

1 - REVIEWED & RECOMMENDED (Architect/Engineer of Record) <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div style="width: 45%;">Stamp (when applicable)</div> <div style="width: 45%;">Signature/Date</div> </div>	5 - CONTRACTOR OFFER Company Name: <u>Golden Bay Fence Plus</u> Address: <u>4105 B Street</u> <u>Stockton, CA 95207</u> Authorized Representative, Name & Title (PRINT) _____ Signature / Date
2 - CONSTRUCTION MANAGER (CM) - (when applicable) Signature / Date	6 - DISTRICT ACCEPTANCE C.O. NOT VALID WITHOUT Signature / Date
PROJECT INSPECTOR (PI) - (when applicable) Signature / Date	DSA APPROVAL (when applicable)
4 - PROJECT MANAGER (PM) Signature / Date	

ATTACHMENT A
CHANGE ORDER NO. 01

Project: District-Wide Campus Perimeter Upgrades
Owner: Mountain View Whisman School District
Contractor: Golden Bay Fencing plus Iron Works Inc.
Architect of Record: HY Architect

DSA Application No: 01-119129
DSA File No.: 43-66
CO Contingency (10% of Original Contract) \$26,984.00
Change Order No. 1 -\$131,525.00
Total Change Orders **-\$131,525.00**
CO Contingency Balance: \$26,984.00
Over budget: \$0.00

Item No.	Description	Contract Time Modification	Contract Sum Modification
1	Deletion of Monta Loma Scope of Work	Total Days Added: 0	-\$131,525.00
		Revised Date: N/A	
	TOTAL- CHANGE ORDER NO. 01	Cal days added: 0	-\$131,525.00 Total