



June 24, 2021

Rebecca Westover  
Mountain View Whisman School District  
1400 Montecito Ave  
Mountain View, CA 94043

**RE: Change Order #1 Justification: Crittenden Middle School Public Address System – Consolidated Networks Inc.**

**Item #1 – Revise Building Type at Three (3) sites from Model PS-122 to PS-022 (COR 1)**

This change is the result of an unforeseen condition. During installation of the new public address system, it was discovered the existing Front Row AV system controllers which would now also be used for the Public Address system were an outdated model and not compatible with the new system in thirty-one (31) classrooms. In order for the new equipment to function with the existing speakers, the amplifier switch (controller) was upgraded to the newer model. This is also consistent with the model installed at each of the elementary schools under the Measure G projects. **\$72,225**

In our capacity as the District's Construction Manager, we have completed a review of Change Order #1.

The total cost of Change Order #1 is: \$25,733

The total Change Orders to date is \$25,733

There is \$0 remaining in the change order contingency for this project after Change Order No. 1.

Based upon the review of the merit and the compensation, it is our recommendation that you approve this change order. If you have any questions, please do not hesitate to call.

Sincerely,  
Greystone West Company

*Jason Cave – GWC*

Jason Cave  
Project Manager

# Change Order No. 1

Crittenden Middle School Public Address System Project

Project: **Crittenden Middle School  
Public Address System project**

**C.O. #: 01**

Owner: **Mountain View Whisman  
School District  
1400 Montecito Ave  
Mountain View, CA 94043**

Contractor: **Consolidated Networks  
Corporation  
1031 Aldridge Rd. Suite E  
Vacaville, CA 95688**

Date of Issuance:  
August 12, 2021

You are directed to make the following changes in this Contract:

Change Order Request (COR) number(s): 1	
Upgrade Existing Equipment to CM300	\$25,733.40
Install and program thirty-one (31) CM3000 amplifier switch	

Total amount for Change Order No. 1	===== Total: \$25,733.40
-------------------------------------	-----------------------------

"The undersigned Contractor approves the foregoing as to the changes in work, if any, and as to the Contract price specified for each item and as to the extension of time allowed, if any, for completion of the Project as stated herein, and agrees to furnish all labor, materials, and service and to perform all work necessary to complete any additional work specified for the consideration stated herein. Submission of claims which have no basis in fact or which Contractor knows are false are made at the sole risk of the Contractor and may be a violation of the False Claims Act, as set forth in Government Code §§12650 et seq. It is understood that the changes to the Contract Documents set forth herein shall only be effective upon approval by the Governing Board of the District. "It is expressly understood that the value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, both direct and indirect, resulting from additional time required on the Project or resulting from delay to the Project. Any costs, expenses, damages, or time extensions not included herein are deemed waived."

The original Contract Sum was **\$58,966.40**

Change Order #1 **\$25,733.40**

Revised Contract Amount **\$84,699.80**

The Contract Time Will be increased by **0 Days**

**Construction Manager**



**Greystone West  
Company  
621 W. Spain St.  
Sonoma, CA 95476**

**CONTRACTOR**

**Consolidated Networks  
Corp  
1031 Aldridge Rd. Suite E  
Vacaville, CA 95688**

**OWNER**

**Mountain View Whisman School  
District  
1400 Montecito Ave  
Mountain View, CA 94043**

BY: 	BY:  Brian Baesler	BY: _____
DATE: <u>7/19/21</u>	DATE: <u>7/19/2021</u>	DATE: _____