



August 18, 2021

Rebecca Westover
Mountain View Whisman School District
1400 Montecito Ave
Mountain View, CA 94043

RE: Change Order #2 Justification: Crittenden Middle School Public Address System – Consolidated Networks Inc.

Item #1 – Relocate 1 Data Jack at Each Classroom for Connection of New Public Address System Device (COR 2)

This change is the result of an unforeseen condition. During installation of the new public address system, it was discovered the existing data drop location was too far away from the new PA devices and would need to be relocated in order to avoid exposed cabling in the classrooms. The cost included for item no. 1 includes all labor and material required to relocate one data drop in each of the 42 rooms. **\$8,882.91**

In our capacity as the District's Construction Manager, we have completed a review of Change Order #2.

The total cost of Change Order #2 is: \$8,882.91

The total Change Orders to date is \$34,616.31

There is \$0 remaining in the change order contingency for this project after Change Order No. 2.

Based upon the review of the merit and the compensation, it is our recommendation that you approve this change order. If you have any questions, please do not hesitate to call.

Sincerely,
Greystone West Company

Jason Cave – GWC

Jason Cave
Project Manager

Change Order No. 2

Crittenden Middle School Public Address System Project

Project: **Crittenden Middle School
Public Address System project**

C.O. #: 02

Owner: **Mountain View Whisman
School District
1400 Montecito Ave
Mountain View, CA 94043**

Contractor: **Consolidated Networks
Corporation
1031 Aldridge Rd. Suite E
Vacaville, CA 95688**

Date of Issuance:
September 9, 2021

You are directed to make the following changes in this Contract:

Change Order Request (COR) number(s): 2
Relocate Data Drops at each classroom – 1 per room
to connect new PA devices \$8,882.91

Total amount for Change Order No. 1 Total: \$8,882.91

"The undersigned Contractor approves the foregoing as to the changes in work, if any, and as to the Contract price specified for each item and as to the extension of time allowed, if any, for completion of the Project as stated herein, and agrees to furnish all labor, materials, and service and to perform all work necessary to complete any additional work specified for the consideration stated herein. Submission of claims which have no basis in fact or which Contractor knows are false are made at the sole risk of the Contractor and may be a violation of the False Claims Act, as set forth in Government Code §§12650 et seq. It is understood that the changes to the Contract Documents set forth herein shall only be effective upon approval by the Governing Board of the District. "It is expressly understood that the value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, both direct and indirect, resulting from additional time required on the Project or resulting from delay to the Project. Any costs, expenses, damages, or time extensions not included herein are deemed waived."

The original Contract Sum was \$58,966.40

Change Order #1 \$25,733.40

Change Order #2 \$8,882.91

Revised Contract Amount \$93,582.71

The Contract Time Will be increased by 0 Days

Construction Manager

**Greystone West
Company
621 W. Spain St.
Sonoma, CA 95476**

CONTRACTOR

**Consolidated Networks
Corp
1031 Aldridge Rd. Suite E
Vacaville, CA 95688**

OWNER

**Mountain View Whisman School
District
1400 Montecito Ave
Mountain View, CA 94043**

BY: 

8/18/21

BY: 

8.18.2021

BY: _____