

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	22, '20	M	T	W	T	F
1			Surveillance Cameras	364 days	Mon 4/19/21	Thu 9/8/22							
2			Issue Design Build RFP	1 day	Mon 4/19/21	Mon 4/19/21							
3			RFP's Due	1 day	Tue 5/11/21	Tue 5/11/21	2FS+15 days						
4			Board Action - Consultant Contract Award	1 day	Thu 6/17/21	Thu 6/17/21							
5			Develop Board Camera Policy	150 days	Fri 6/18/21	Thu 1/13/22	4						
6			Approve Camera Policy (Board Action)	1 day	Thu 1/20/22	Thu 1/20/22							
7			Construction Documents	50 days	Fri 1/21/22	Thu 3/31/22	6						
8			Design Approval (Board Action)	1 day	Thu 5/5/22	Thu 5/5/22							
9			Design Build Contractor Subcontract and Material Procurement	30 days	Fri 5/6/22	Thu 6/16/22	8						
10			Construction	60 days	Fri 6/17/22	Thu 9/8/22	9						

Project: Surveillance Cameras- S Date: Thu 4/28/22	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			