



May 2nd, 2024

Rebecca Westover
Mountain View Whisman School District
1400 Montecito Ave
Mountain View, CA 94043

RE: Change Order #3 Justification: District Wide Security System Upgrades (Access Control) Project.

Item # 1 – Additional Access Control Key Cards (C5)

This change is due to a district request. At bid time, the contractor included 100 access control key cards in their bid as standard practice. The District requested more key cards than what was originally bid by the contractor. The costs associated with this change request include material and labor costs for the additional access control cards requested and the cost for the Avigilon virtual server extension associated with these additional access cards. **\$56,384.20**

Total Change Order No. 3 – \$56,384.20

In our capacity as the District's Construction Manager, we have completed a review of Change Order # 3.

The total Change Orders to date: **\$155,002.86**

To date, **Paladin Technologies** has completed **90%** of the contract work.

There is **\$343,556.14** remaining in the construction Contingency.

Based upon the review of the merit and the compensation, it is our recommendation that you approve this change order. If you have any questions, please do not hesitate to reach out.

Sincerely,
Greystone West Company

A handwritten signature in black ink, appearing to read "Shelby Hession".

Shelby Hession
Project Manager

Change Order No. 3

District Wide Security System Upgrades (Access Control) Project

Project: **District Wide Security System Upgrades
(Access Control) Project**

C.O. #: 03

Owner: **Mountain View Whisman School District
1400 Montecito Ave.
Mountain View, CA 94043**

Contractor: **Paladin Technologies
5625 Copley Dr,
San Diego, CA 92111**

Date of Issuance:
May 2, 2024

You are directed to make the following changes in this Contract:

Paladin Change Order Request #5 District Wide Security Systems Upgrade	\$56,384.20
---	-------------

Total amount for Change Order No. 2

=====
Total: **\$56,384.20**

"The undersigned Contractor approves the foregoing as to the changes in work, if any, and as to the Contract price specified for each item and as to the extension of time allowed, if any, for completion of the Project as stated herein, and agrees to furnish all labor, materials, and service and to perform all work necessary to complete any additional work specified for the consideration stated herein. Submission of claims which have no basis in fact or which Contractor knows are false are made at the sole risk of the Contractor and may be a violation of the False Claims Act, as set forth in Government Code §§12650 et seq. It is understood that the changes to the Contract Documents set forth herein shall only be effective upon approval by the Governing Board of the District. "It is expressly understood that the value of the extra work or changes expressly includes any and all of the Contractor's costs and expenses, both direct and indirect, resulting from additional time required on the Project or resulting from delay to the Project. Any costs, expenses, damages, or time extensions not included herein are deemed waived."

The original Contract Sum was	\$4,985,589.99
-------------------------------	-----------------------

Change Order #1	\$29,022.85
-----------------	--------------------

Change Order #2	\$69,595.81
-----------------	--------------------

Change Order #3	\$56,384.20
-----------------	--------------------

Revised Contract Amount	\$5,140,592.85
-------------------------	-----------------------

The Contract Time Will be increased by	0 Days
--	---------------

Construction Manager

Greystone West

**621 W. Spain St.
Sonoma, CA 95476**

BY: *Guy Hri*

DATE: *4/12/24*

CONTRACTOR

Paladin Technologies

**5625 Copley Dr,
San Diego, CA 92111**

BY: Gregory Cobb

DATE: 4/16/2024

Digitally signed by Gregory Cobb
DN: cn=Gregory Cobb,
o=Paladin Technologies, ou=Paladin Technologies, email=gregory.cobb@paladintech.com,
c=US, Date: 2024.04.16 08:54:36 -0700

OWNER

**Mountain View Whisman
School District**

**1400 Montecito Ave.
Mountain View, CA 94043**

BY:

DATE: