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SCHEDULE

1. 11/24/2021 Remediation                                                                       
2. 12/06/2021 Board progress update
3. 01/06/2022 – 2/22/2022 Agreement negotiation and signed contracts
4. 01/2022 Start Demolition
5. 02/2022 Start Grading and Excavation
6. 02/2022 Start Shoring
7. 08/2022 Start Podium Garage Construction
8. 02/15/2023 Start of Construction
9. 03/2023 Building C SOG 

10. 06/2023 Building C Framing
11. 01/02/2025 Substantial Completion



BUILDING C 



SITE PLAN



PROJECT SUMMARY- UNITS



OVERALL PLANS – GROUND LEVEL



UNIT PLANS – A1



UNIT PLANS – B1



UNIT PLANS – KITCHEN FINISHES



UNIT PLANS – BATHROOMS



CORRIDOR & UNIT ENTRY



CO-WORKING PROGRAMMING



PROGRESS PICTURES NOV. 2021



PROGRESS PICTURES NOV. 2021



PROGRESS PICTURES NOV. 2021


