



AIA Document G701™ – 2017

Change Order

PROJECT: *(Name and address)*
 Stevenson Elementary School Sitework
 Phase 2, Increment 2 Vanden Bos Electric
 750-B San Pierre Way
 Mountain View, CA 94043

CONTRACT INFORMATION:
 Contract For: General Construction
 Date: October 23, 2017

CHANGE ORDER INFORMATION:
 Change Order Number: 001
 Date: April 4, 2018

OWNER: *(Name and address)*
 Mountain View Whisman School District
 750-A San Pierre Way
 Mountain View, CA 94043

ARCHITECT: *(Name and address)*
 Dreiling Terrones Architecture
 1103 Juanita Avenue
 Burlingame, Ca 94010

CONTRACTOR: *(Name and address)*
 Vanden Bos Electric, Inc.
 502 Giuseppe Ct # 5
 Roseville, CA 95678

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)


- PCO #1 Additional Voice Cables \$3,502
- PCO #2 Network Operations Center (NOC) Additional Work \$7,413
- PCO #4 Credit for Fiber Change (\$5,417)
- PCO #5 & 6 Install Additional Chases in all Buildings \$9,809
- PCO #7 Complete Teaching Walls \$40,213


The original Contract Sum was	\$ 909,800.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 909,800.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 55,520.00
The new Contract Sum including this Change Order will be	\$ 965,320.00

The Contract Time will be increased by Zero (0) days.
 The new date of Substantial Completion will be May 25, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Dreiling Terrones Architecture
ARCHITECT *(Firm name)*

SIGNATURE
 Richard Terrones, Architect
PRINTED NAME AND TITLE
 April 4, 2018
DATE

Vanden Bos Electric, Inc.
CONTRACTOR *(Firm name)*

SIGNATURE
 Andy Green PM
PRINTED NAME AND TITLE
 4-26-18
DATE

Mountain View Whisman School District
OWNER *(Firm name)*

SIGNATURE

PRINTED NAME AND TITLE

DATE