FIRST AMENDMENT TO CONTRACT PSA for Bailey Fence Co.

THIS AMENDMENT is made by and between the Mountain View Whisman School District, a California public school district ("District") and Bailey Fence Co. ("Consultant/Contractor"). District and Consultant/Contractor may be referred to herein individually as a "Party" or collectively as the "Parties".

RECITALS

WHEREAS, District and Consultant/Contractor entered into the Professional Service Agreement dated April 24, 2025 (the "Contract"); and

WHEREAS, as of the Effective Date, the Parties mutually intend to amend the terms of the Contract to effectuate the intentions of the Parties set forth herein this Amendment;

NOW THEREFORE, for the valuable consideration, receipt of which is hereby acknowledged, District and Consultant/Contractor agree to amend the Contract as follows:

AMENDMENT

- Defined Terms. Except as may be defined herein this Amendment, capitalized terms shall have the meaning prescribed to them in the Contract.
- Contract Term. The Term of the Contract remains as listed.
- 3. <u>Contract Scope of work</u> includes the repair of the existing damaged chain link fence, approximately 10' w x 6' H, and installing a new chain link fence to match the existing chain link fence. Cost of additional work is \$1,047.00.
- 4. <u>Miscellaneous.</u> This Amendment may be executed in any number of counterparts all of which when taken together shall constitute one and the same document. Except as expressly modified by this Amendment, all other terms and provisions of the Contract are in full force and effect. This Amendment shall be governed and construed in accordance with the laws of the State of California.

The Parties hereto have executed this Amendment as of the last date set forth below ("Effective Date").

Dated:, 2025	Dated:, 2025
MOUNTAIN VIEW WHISMAN SCHOOL DISTRICT	CONSULTANT/CONTRACTOR
Ву:	By: Kanua Mady
Print Name: Rebecca Westover	Print Name: Karrick R. Railey
Print Title: Chief Business Officer	Print Title: Tresident

ACCEPTED AND AGREED: