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AGREEMENT FOR ARCHITECTURAL SERVICES 

 
This Agreement for Architectural Services is made as of the 18th day of June 2020, between the Mountain View 
Whisman School District, a California public school district, (“District”) and Hibser Yamauchi Architects, Inc. a 
California corporation (“Architect”) (individually a “Party” and collectively the “Parties”), for the following project 
(“Project”):  
 

District-Wide Fencing Project located at Mountain View Whisman School District, as further 
described in the Project Scope attached hereto as Exhibit A. 

 
The Project may include multiple components.  Any one of the components or combination thereof may be changed, 
including terminated, in the same manner as the Project, as indicated herein, without changing in any way the 
remaining component(s).  The provisions of this Agreement shall apply to each component without regard to the 
status of the remaining component(s).  Architect shall invoice for each component separately and District shall 
compensate Architect for each component separately on a proportionate basis based on the level and scope of work 
completed for each component. 
 
WITNESSETH, that for and in consideration of the mutual covenants herein contained, the Parties hereto agree as 
follows: 
 
Article 1. Definitions 
 

1.1. In addition to the definitions above, the following definitions for words and phrases shall apply when 
used in this Agreement, including all Exhibits: 

 
1.1.1. Agreement:  The Agreement consists exclusively of this document and all identified exhibits 

attached and incorporated by reference. 
 

1.1.2. Architect:  The architect listed in the first paragraph of this Agreement, including all 
Consultants to the Architect, although there is no contractual relationship between the 
District and any Consultants employed by the Architect under terms of this Agreement. 

 
1.1.3. As-Built Drawings (“As-Builts”):  Any document prepared and submitted by District’s 

contractor(s) that details on a Conforming Set, the actual construction performed during the 
Project, including changes necessitated by change orders.   
 

1.1.4. Bid Set:  The plans, drawings, and specifications at the end of the Construction Documents 
Phase that DSA has approved and that the District can use to go out to bid for construction of 
the Project. 
 

1.1.5. Conforming Set:  The plans, drawings, and specifications at the end of the Bidding Phase that 
incorporate all addenda, if any, issued during the Bidding Phase.  The Architect shall ensure 
that DSA has approved all revisions to the Bid Set that are incorporated into the Conforming 
Set and for which DSA approval is required. 
 

1.1.6. Construction Cost Budget: The total cost to District of all elements of the Project designed or 
specified by the Architect, as adjusted at the end of each design phase in accordance with this 
Agreement.  The Construction Cost Budget is sometimes colloquially referred to as “hard 
costs” and does not include the compensation of the Architect and Consultants, the cost of 
the land, rights-of-way, financing or other costs which are the responsibility of the District, 
including construction management. 
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1.1.7. Consultant(s):  Any and all consultant(s), sub-consultant(s), subcontractor(s), or agent(s) to 
the Architect.  Nothing in this Agreement shall create any contractual relationship between 
the District and any Consultants employed by the Architect under terms of this Agreement. 
  

1.1.8. Day(s):  Unless otherwise designated, “day(s)” means calendar day(s). 
 

1.1.9. District:  The Mountain View Whisman School District.  
 

1.1.10. DSA:  The Division of the State Architect. 
 

1.1.11. Project Budget:  The total amount indicated by the District for the entire Project plus all other 
costs, including design, construction, administration, financing, and all other costs. The Project 
Budget is sometimes colloquially referred to as the “hard costs” and the “soft costs.” 
 

1.1.12. Record Drawings:  A final set of drawings prepared by the Architect based upon marked-up 
prints, drawings, and other data furnished to Architect by Contractor that incorporates all 
changes from all As-Builts, sketches, details, and clarifications. 
 

1.1.13. Service(s):  All labor, materials, supervision, services, tasks, and work that the Architect is 
required to perform and that are required by, or reasonably inferred from, the Agreement, 
and that are necessary for the design and completion of the Project.   
 

1.1.14. Visually Verify: To verify to the fullest extent possible by physical inspection and reasonable 
investigation and without any destructive action. 

 
Article 2. Scope, Responsibilities, and Services of Architect 
 

2.1. Architect shall render the Services as described in Exhibit A, commencing with receipt of a written 
Notice to Proceed signed by the District representative.  Architect’s Services will be completed in 
accordance with the schedule attached as Exhibit C. 
 

2.2. Architect’s Services hereunder shall be provided in conjunction with contracts between the District and 
other Project participants including the Contractor and the District’s construction manager, if one is 
retained by the District for the Project.   

 
2.3. Architect and its Consultants shall provide Services for a Project: (i) using its professional skill and 

judgment; (ii) acting with due care and in accordance with respective applicable standards of care 
under California law for those providing similar services for projects of the size, scope and complexity 
of the Project for California school districts in or around the same geographic area of the District; (iii) 
the terms of this Agreement; and (iv) in accordance with said standards regarding application and 
interpretation of applicable law, code, rule or regulation at the time the Services are rendered 
(“Standard of Care”). 
 

2.4. Architect recognizes that the District may obtain the services of a construction manager for this Project. 
The construction manager, if any, would be authorized to give Architect Services authorizations, and 
issue written approvals and Notices to Proceed on behalf of District.  The District reserves the right to 
designate a different construction manager at any time.  Any task, including, but not limited to, reviews 
or approvals that the District may perform pursuant to this Agreement may be performed by the 
construction manager, unless that task indicates it shall be performed by the governing board of the 
District. 

 
2.5. Architect shall provide Services that comply with professional architectural standards and applicable 

requirements of federal, state, and local law including, without limitation: 
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2.5.1. Uniform Building Code, latest addition, and the California Code of Regulations, Title 24, 

including amendments. 
 

2.5.2. Regulations of the State Fire Marshall (title 19, California Code of Regulations) and Pertinent 
Local Fire Safety Codes. 
 

2.5.3. Americans with Disabilities Act. 
 

2.5.4. Education Code of the State of California. 
 

2.5.5. Government Code of the State of California. 
 

2.5.6. Labor Code of the State of California, division 2, part 7, Public Works and Public Agencies. 
 

2.5.7. Public Contract Code of the State of California. 
 

2.5.8. U. S. Copyright Act. 
 

2.6. Storm Water.  Architect, through its Consultant(s), shall be the District’s Qualified Storm Water 
Developer (QSD) and shall prepare all documents necessary for the District to be in compliance with 
the current Construction General Permit (CGP) of the State Water Resources Control Board. 

 
2.7. Architect shall contract for or employ at Architect’s expense, Consultant(s) to the extent deemed 

necessary for completion of its Services on the Project including, but not limited to, architects, 
mechanical, electrical, structural, fire protection, civil engineers, landscape architects, food service, low 
voltage, data, and telephone Consultants, and interior designers, and cost estimation providers, 
licensed as required by applicable law.  The names of Consultant(s) shall be submitted to the District 
for approval prior to commencement of Services, as indicated below.  The District reserves the right to 
reject the Architect’s use of any particular Consultant.  Nothing in the foregoing procedure shall create 
any contractual relationship between the District and any Consultant(s) employed by the Architect 
under terms of the Agreement.  

 
2.8. Architect shall coordinate with District personnel and/or its designated representatives as may be 

requested and desirable, including with other professionals employed by the District for the design, 
coordination or management of other work related to the Project. 

 
2.9. Architect shall identify the regulatory agencies that have jurisdiction over essential building and design 

elements and coordinate with and implement the requirements of the regulatory agencies, including, 
without limitation, California Department of Education (CDE), the Office of Public School Construction 
(OPSC), the Department of General Services (DGS), DSA Fire/Life Safety, DSA Access Compliance 
Section, DSA Structural Safety, State Fire Marshal, County and City Health Inspectors and any regulatory 
office or agency that has authority for review and supervision of school district construction projects. 

 
2.9.1. Architect acknowledges the provisions in Exhibit A during the Construction Administration 

Phase entitled “Duty to Timely Respond to DSA Inquiries.” 
 

2.10. Architect shall provide Services required to obtain local agencies’ approval for off-site work related to 
the Project including review by regulatory agencies having jurisdiction over the Project. 

 
2.11. Architect shall coordinate with the District’s DSA Project Inspector(s). 

 
2.12. Architect shall provide computer-generated pictures downloaded to computer files, updated as 
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requested by the District, that the District may use on its website. 
 

2.13. Architect shall coordinate and integrate its work with any of the following information and/or services 
as provided by District: 

 
2.13.1. Ground contamination or hazardous material analysis.  

 
2.13.2. Any asbestos and/or lead testing, design or abatement. 

 
2.13.3. Compliance with the California Environmental Quality Act (“CEQA”).  Architect agrees to 

coordinate its work with that of any CEQA consultants retained by the District, to provide 
current elevations and schematic drawings for use in CEQA compliance documents, and to 
incorporate any mitigation measures adopted by the District into the Project design at no 
additional cost to the District.  If the District and/or its CEQA consultant does not provide 
mitigation measures to the Architect when reasonably required for incorporation into the 
Project design, the Architect may invoice the District for the work required to incorporate 
those mitigation measures as Extra Services. 

 
2.13.4. Historical significance report.  

 
2.13.5. Soils investigation. 

 
2.13.6. Geotechnical hazard report, except as indicated in Exhibit A. 

 
2.13.7. Topographic surveys of existing conditions. 

 
2.13.8. State and local agency permit fees. 

 
2.13.9. Commissioning Agent and Reports. 

2.13.10. Testing and Inspection.  
 

Article 3. Architect Staff 
 

3.1. The Architect has been selected to perform the Services herein because of the skills and expertise of 
key individuals. 

 
3.2. The Architect agrees that the following key people in Architect’s firm shall be associated with the 

Project in the following capacities: 
 

Architect’s Principals: Architect’s Consultants: 
Principal in Charge: Marcus Hibser 
Project Director: Marcus Hibser 
Project Architect(s): TBD 
Other: TBD 

Electrical: N/A 
Mechanical: N/A 
Structural: N/A 
Civil: TBD if required 
Landscape: TBD if required 
Food Service: N/A 
Acoustics: N/A 
Estimating: N/A 
Other: TBD 

 
3.3. All proposed Consultants are subject to review and acceptance by the District prior to commencing 
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work on the project. The District reserves the right to replace any consultant in the best interest of the 
project. 

 
3.4. The Architect shall not change any of the key personnel listed above without prior notice to and written 

approval by District, unless said personnel cease to be employed by Architect.  In either case, District 
shall be allowed to interview and approve replacement personnel.  

 
3.5. If any designated lead or key person fails to perform to the satisfaction of the District, then upon 

written notice the Architect shall have five (5) days to remove that person from the Project and replace 
that person with personnel acceptable to the District.  All lead or key personnel for any Consultant 
must also be designated by the Consultant and shall be subject to all conditions previously stated in 
this paragraph. 

 
3.6. Architect represents that the Architect has no existing interest and will not acquire any interest, direct 

or indirect, which could conflict in any manner or degree with the performance of the Services and that 
no person having any such interest shall be employed by Architect. 

 
3.7. Architect shall comply with Education Code section 17302(a) and agrees that any plans, specifications 

and/or included in the Services shall be prepared under the supervision of licensed personnel, and that 
licensed personnel shall be in “responsible charge” of persons who observe the construction. 

 
Article 4. Schedule of Services / Term 

 
4.1. The Architect shall commence Services under this Agreement upon receipt of a Notice to Proceed and 

shall perform the Services diligently as described in Exhibit A, so as to proceed with and complete the 
Services in compliance with the schedule in Exhibit C. Time is of the essence and failure of Architect to 
perform Services on time as specified in this Agreement is a material breach of this Agreement.  It shall 
not be a material breach if a delay is beyond the Architect’s and/or its consultant(s)’ reasonable control.  
 

4.2. Term.  The Architect shall commence providing Services upon the execution of this Agreement and will 
diligently perform as required and continue performance until the Project is completed (“Term”) or the 
Agreement is terminated as indicated herein, whichever is earlier.  The Term is further detailed in the 
schedule in Exhibit C.  The Parties agree that if this Agreement is in any way voided by an action based 
on Education Code section 17596, to the extent permitted by applicable law, the Parties will enter into 
and approve subsequent agreement(s), addenda, or amendment(s) for terms of up to 5 years each and 
under the same terms and conditions of this Agreement.  The Architect is not due any additional 
compensation or Fee if the Term is longer than indicated herein and acknowledges that its Fee is based 
on the Architect performing the Services and all tasks within the Services and not based on the length 
of time to perform those Services or for the design or construction of the Project.  The Architect’s Fee 
is as indicated herein and in Exhibit D.  
 

Article 5. Construction Cost Budget 
 

5.1. Architect hereby accepts the District’s established Construction Cost Budget and Project scope.  In 
accordance with the Exhibit A, the Architect shall have responsibility to further develop, review, and 
reconcile the Construction Cost Budget for the District at the beginning of the Project and at the 
completion of each design phase.  The District and the construction manager shall also have 
responsibility to develop, review, and reconcile the Construction Cost Budget with the Architect. 

 
5.2. Architect shall complete all Services as described in Exhibit A, including all plans, designs, drawings, 

specifications and other construction documents, so that the cost to construct the work designed by 
the Architect will not exceed the Construction Cost Budget, as adjusted subsequently with the District’s 
written approval.  The Architect shall maintain cost controls throughout the Project to deliver the 
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Project within the Construction Cost Budget.   
 

5.3. If any of the following events occur: 
 

o The lowest responsive base bid received is in excess of one hundred ten percent (110%) of the 
Construction Cost Budget; or  

 
o The combined total of base bid and all additive alternates come in ten percent (10%) or more under 

the Construction Cost Budget; or   
 
o The Construction Cost Budget increases in phases subsequent to the Schematic Design Phase due 

to reasonably foreseeable changes in the condition of the construction market in the county in 
which the District is located, in so far as these have not been caused by Acts of God, earthquakes, 
strikes, war, or energy shortages due to uncontrollable events in the world economy;  

 
Then the District, in its sole discretion, has one or a combination of the following alternatives: 

 
5.3.1. Give the Architect written approval on an agreed adjustment to the Construction Cost Budget. 

 
5.3.2. Authorize the Architect to re-negotiate, when appropriate, and/or participate in re-bidding or 

requesting new proposals for the Project within three (3) months’ time of receipt of bids 
(exclusive of District and other agencies’ review time) at no additional cost to the District. 

 
5.3.3. Terminate this Agreement if the Project is abandoned, without further obligation by either 

Party. 
 

5.3.4. Within three (3) months’ time of receipt of bids, instruct Architect to revise the drawings and 
specifications (in scope and quality as approved by the District) to bring the Project within the 
Construction Cost Budget for re-bidding at no additional cost to the District.  The modification 
of Construction Documents shall be the limit of the Architect’s responsibility arising out of the 
establishment of a Construction Cost Budget.  All other obligations of the Architect, including 
construction administration services, remain as stated in the Agreement. 

 
Article 6. Fee and Method of Payment 
 
 

6.1. The Fee is as defined in Exhibit D.  District shall pay Architect the Fee pursuant to the provisions of 
Exhibit D. 

 
6.2. Architect shall bill its work under this Agreement in accordance with Exhibit D.  

 
6.3. No increase in Fee will be due from change orders generated during the construction period to the 

extent caused by Architect’s error or omission. 
 

6.4. The Architect’s Fee set forth in this Agreement shall be full compensation for all of Architect’s Services 
incurred in the performance hereof as indicated in Exhibit D. 

 
6.5. Regardless of the structure of Architect’s Fee, the Architect’s Fee will be adjusted downward if the 

Scope of Services of this Agreement is reduced by the District in accordance with this Agreement.  
District shall pay for Services authorized and performed prior to the notice to Architect of a reduction 
as indicated here. 
 

Article 7. Payment for Extra Services or Changes 
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District-authorized services outside of the scope in Exhibit A or District-authorized reimbursables not 
included in Architect’s fee are “Extra Services.”  Any charges for Extra Services shall be paid by the 
District as described in Exhibit B only upon certification that the claimed Extra Services was authorized 
as indicated herein and that the Extra Services have been satisfactorily completed.  If any service is 
done by Architect without prior written authorization by the District or the District’s authorized 
representative, the District will not be obligated to pay for such service.  The foregoing provision 
notwithstanding, the District will pay the Architect as described in Exhibit B for Extra Services that the 
District or the District’s authorized representative verbally requests, provided that the Architect 
confirms such request in writing pursuant to the notice requirements of this Agreement, and proceeds 
with such Extra Services not earlier than two (2) business days after the District receives confirmation 
of the request from the Architect. 

 
Article 8. Ownership of Data 
 

8.1. Pursuant to Education Code section 17316, this Agreement creates a non-exclusive and perpetual 
license for District to use, at its discretion, all plans, including, but not limited to, record drawings, 
specifications, and estimates that the Architect or its Consultants, prepares or causes to be prepared 
pursuant to this Agreement.  

 
8.2. The Architect retains all rights to all copyrights, designs and other intellectual property embodied in 

the plans, record drawings, specifications, estimates, and other documents that the Architect or its 
Consultants prepares or causes to be prepared pursuant to this Agreement.   

 
8.3. The Architect shall perform the Services and prepare all documents under this Agreement with the 

assistance of Computer Aided Design Drafting (CADD) (e.g., AutoCAD) Technology.  The Architect shall 
deliver to the District, on request, a “thumb” drive, and/or compact disc with these documents and 
that is compatible with the most current version of AutoCAD.   As to any drawings that Architect 
provides in a CADD file format, the District acknowledges that anomalies and errors may be introduced 
into data when it is transferred or used in a computer environment, and that the District should rely 
on hard copies of all documents. 

 
8.4. In order to evidence what CADD information was provided to the District, Architect and District shall 

each sign a “hard” copy of reproducible documents that depict the information at the time Architect 
produces the CADD information.  District agrees to release Architect from all liability, damages, and/or 
claims that arise due to any changes made to this information by any person other than the Architect 
or Consultant(s) subsequent to it being provided to the District. 

 
8.5. Following the termination of this Agreement, for any reason whatsoever, the Architect shall promptly 

deliver to the District upon written request and at no cost to the District the following items 
(hereinafter “Instruments of Service”) in an electronic format requested by District and which the 
District shall have the right to utilize in any way permitted by statute: 

 
8.5.1. One (1) set of the Contract Documents, including the bidding requirements, specifications, 

and all existing cost estimates for the Project, in hard copy, reproducible format. 
 

8.5.2. One (1) set of fixed image CADD files in DXF format of the drawings that are part of the 
Contract Documents. 

 
8.5.3. One (1) set of non-fixed image CADD drawing files in DXF and/or DWG format of the site plan, 

floor plans (architectural, plumbing, structural mechanical and electrical), roof plan, sections 
and exterior elevations of the Project. 
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8.5.4. All finished or unfinished documents, studies, reports, calculations, drawings, maps, models, 
photographs, technology data and reports prepared by the Architect under this Agreement.  

 
8.6. In the event the District changes or uses any fully or partially completed documents without the 

Architect’s knowledge and participation, the District agrees to release Architect of responsibility for 
those changes, and shall indemnify the Architect harmless from and against any and all claims, 
including, but not limited to, reasonable attorneys’ fees, on account of any damages or losses to 
property or persons, including injuries or death, arising out of that change or use except to the extent 
the Architect is found to be liable in a forum of competent jurisdiction.  In the event District uses any 
fully or partially completed documents without the Architect’s full involvement, the District shall 
remove all title blocks and other information that might identify the Architect and the Architect’s 
Consultants.  

 
Article 9. Termination of Agreement  
 

9.1. If Architect fails to perform the Services to the reasonable satisfaction of the District and as required 
by this Agreement, or if Architect fails to fulfill in a timely and professional manner Architect’s material 
obligations under this Agreement, or if Architect shall violate any of the material terms or provisions 
of this Agreement, the District shall have the right to terminate this Agreement, in whole or in part, 
effective immediately upon the District giving written notice thereof to the Architect.  In the event of 
a termination pursuant to this subdivision, Architect may invoice District for all Services performed 
until the date of the notice of termination.  District shall have the right to withhold payment and deduct 
from Architect’s invoice, any amounts equal to District’s costs caused by Architect’s negligent errors or 
omissions, recklessness, or willful misconduct.   The District may, at its discretion, provide the Architect 
time to cure its default or breach. 

 
9.2. District shall have the right in its sole discretion to terminate the Agreement for its own convenience.  

In the event of a termination for convenience, Architect may invoice District according to the 
percentage completed based on Exhibit D and District shall pay all undisputed invoice(s) for Services 
performed until the date of District’s written notice of termination, not to exceed the Fee. 

 
9.3. Except as indicated in this Article, termination shall have no effect upon any of the rights and 

obligations of the Parties arising out of any transaction occurring prior to the effective date of the 
termination. 

 
9.4. The Architect has the right to terminate this Agreement if the District fails to make payment of 

undisputed amounts due to Architect hereunder.  That termination shall be effective on the date 
District receives written notice of the termination from Architect.   Architect may invoice District 
according to the percentage completed based on Exhibit D and District shall pay all undisputed 
invoice(s) for Services performed until the Architect’s notice of termination, not to exceed the Fee. 

 
9.5. If, at any time in the progress of the Design of the Project, the governing board of the District 

determines that the Project should be terminated, the Architect, upon written notice from the District 
of a termination, shall immediately cease performing Services.   The District shall pay the Architect only 
the fee associated with the Services performed, from Architect’s last paid invoice up to the date of the 
notice of termination, not to exceed the Fee. 

 
9.6. If the District suspends the Project for more than one hundred twenty (120) consecutive days, the 

Architect shall be compensated for Services performed prior to the notice of suspension.  When the 
Project is resumed, the schedule shall be adjusted and the Architect’s compensation shall be equitably 
adjusted to provide for expenses incurred in the resumption of the Architect’s Services.  If the District 
suspends the Project for more than eighteen (18) months, the Architect may terminate this Agreement 
by giving written notice.  
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Article 10. Architect Indemnity 
 

10.1. To the fullest extent permitted by California law and in accordance with California Civil Code section 
2782.8, Architect shall indemnify, protect, defend and hold free and harmless the District, its agents, 
representatives, officers, consultants, employees, trustees and members (“Indemnified Parties”) from 
any and all actions, assessments, counts, citations, claims, costs, damages, demands, judgments, 
liabilities (legal, administrative or otherwise), losses, notices, expenses, fines, penalties, proceedings, 
responsibilities, violations, attorney’s and consultants’ fees and causes of action to property or persons, 
including personal injury and/or death (“Claim(s)”), to the extent that the Claim(s) arises out of, 
pertains to, or relates to the negligence (active or passive, ordinary or gross), recklessness (ordinary or 
gross), or willful misconduct of Architect, its directors, officials, officers, employees, contractors, 
subcontractors, consultants, subconsultants or agents arising out of, connected with, or resulting from 
the performance of the Services, the Project, or this Agreement.  This indemnity excludes Architect’s 
liability as to the active or sole negligence or willful misconduct of the District.    

 
10.2. The following shall be Claims, to the extent they satisfy the definition of Claims herein: 

 
10.2.1. The cost of Project delays.  Without limiting Architect’s liability for indirect cost impacts due 

to Project delays, the direct costs for which the Architect shall be liable shall be proportionate 
to the amount the District is liable to the Project contractor(s), subcontractor(s), suppliers, 
inspector(s), construction manager(s) for the Project delays, including  the proportionate cost 
of interim housing necessitated  by Project  delays, to the extent that the Project delays arise 
out of, pertain to, relate to or result from the negligent errors or omissions, recklessness, or 
willful misconduct of Architect in the performance of any Services that falls below the 
Standard of Care as defined herein.  

 
10.2.2. The cost of construction change orders for errors and omissions.  Without limiting Architect’s 

liability for indirect cost impacts, the direct costs for which the Architect shall be liable shall 
equal the difference between the cost of the change order(s) and the reasonable cost of the 
work had that work been a part of the originally prepared construction documents, to the 
extent that the change order(s) arise out of, pertain to, relate to or result from the negligent 
errors or omissions, recklessness, or willful misconduct of Architect in the performance of any 
Services that falls below the Standard of Care as defined herein.   

 
These amounts may be paid by Architect to District or the District may in reasonable good faith 
withhold those costs from amounts owing to Architect, pending resolution of the dispute.  

 
10.3. Architect’s duty to indemnify under this Agreement shall apply during the term of this Agreement and 

shall survive any expiration or termination of this Agreement until any such Claim(s) are barred by the 
applicable statute of limitations and is in addition to any other rights or remedies that the District may 
have under the law or under this Agreement. 
 

10.4. The Architect’s duty to defend shall begin upon the District’s notification to the Architect of a Claim.  
At that time, the Architect shall pay for that defense at its sole cost.  At the resolution of a Claim, either 
by dispute resolution, settlement, litigation or otherwise, the District and Architect shall base their 
proportionate percentage of fault for the Claim either upon (1) the determination of a third-party 
neutral that adjudicated or settled the claim (e.g., a mediator, an arbitrator, a judge, etc.) or (2) if no 
determination was made, based on a good faith determination of the District and the Architect.  At 
that time the Parties shall determine the cost to defend that is chargeable to the Architect and a 
payment from one Party to the other Party shall be made within sixty (60) days to satisfy that 
reconciliation.   
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Article 11. Mandatory Mediation for Claims 
 

11.1. The Parties hereto agree prior to commencing any legal action relating to any Claim, as defined herein, 
to submit the Claim to a mandatory good-faith mediation process (“Mediation”). The Parties’ 
expectations are that if the Claim is made by a third party (e.g., a contractor), that the third party will 
be a participant in that Mediation. The Parties agree that any statute of limitations applicable to any 
Claim shall be tolled for the period from the date a Party requests Mediation through fourteen (14) 
days after termination of the Mediation, unless otherwise agreed to by the Parties.  
 

11.2. Except as set forth below, the Parties agree to refrain from filing, maintaining or prosecuting any action 
related to the Claim during the pendency of the Mediation provided that the Mediation must 
commence within thirty (30) days after a Party makes written demand to the other for Mediation.  
 

11.3. The Parties shall participate in a minimum of one full-day mediation session before the Mediation may 
be declared unsuccessful and terminated by either Party. The Mediation shall be conducted in 
accordance with the rules as the Parties agree upon, or in the absence of agreement, in accordance 
with the Commercial Mediation Rules of JAMS/Endispute. Evidence of anything said, any admissions 
made, and any documents prepared in the course of the Mediation shall not be admissible in evidence 
or subject to discovery in any court action pursuant to Evidence Code Section 1152.5.  
 

11.4. The Parties shall mutually agree to the selection of a mediator who is an attorney that is experienced 
in public works construction claims. If the Parties are unable to agree upon a mediator, then the 
mediator shall be appointed by JAMS/Endispute.  
 

11.5. The Mediation shall take place at a location within twenty (20) miles of the District’s administrative 
office.  The mediator’s fees and administrative fees, if any, shall be split equally between the Parties, 
but, unless otherwise agreed to in writing, each Party shall bear its own attorney's fees.   
 

11.6. If any Party commences a legal action without first attempting to resolve the Claim as required by this 
Article 11, that Party shall be in breach of this Agreement and shall not be entitled to recover attorney's 
fees that might have otherwise been recoverable.    
 

11.7. This mandatory mediation process shall only apply to Claims pursuant to the Architect Indemnity 
provision herein and shall not apply to any disputes to be resolved pursuant to the Alternative Dispute 
Resolution provision herein.  

 
Article 12. Fingerprinting 

 
Pursuant to Education Code section 45125.2, District has determined on the basis of scope of Services, 
that Architect, Contractors, and their employees will have only limited contact with pupils at most.  
Architect shall promptly notify District in writing of any facts or circumstances which might reasonably 
lead District to determine that contact will be more than limited as defined by Education Code section 
45125.1(d).   

 
Article 13. Responsibilities of the District 
 

13.1. The District shall examine the documents submitted by the Architect and shall render any decision(s) 
required of District, in a timely manner to avoid unreasonable delay in the performance of Architect’s 
Services. 

 
13.2. The District shall verbally or in writing advise the Architect if the District becomes aware of any fault or 

defect in the Project, including any errors, omissions or inconsistencies in the Architect’s documents.  
Failure to provide a notice shall not relieve Architect of its responsibility therefore, if any. 

http://web2.westlaw.com/find/default.wl?mt=7&db=1000207&docname=CAEVS1152.5&rp=%2ffind%2fdefault.wl&findtype=L&ordoc=0304189300&tc=-1&vr=2.0&fn=_top&sv=Split&tf=-1&pbc=5B80332A&rs=WLW14.01
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13.3. Unless the District and the Architect agree that a hazardous materials consultant shall be a Consultant 

of the Architect, the District shall furnish the services of a hazardous material consultant or other 
consultants when those services are requested in writing by Architect and deemed necessary by the 
District or are requested by the District.  These services shall include: asbestos and lead paint survey; 
abatement documentation; and specifications related to these matters which are to be incorporated 
into bid documents prepared by Architect.  If the hazardous materials consultant is furnished by the 
District and is not a Consultant of the Architect, the specifications shall indicate that the specifications 
prepared by District’s consultant relating to these matters, are included in the Architect’s bid 
documents for the District’s convenience and have not been prepared or reviewed by the Architect.  
The bid documents shall also direct questions about the specifications to the consultant that prepared 
the specifications.     

 
13.4. District personnel and/or its designated representatives shall coordinate with Architect as may be 

requested and beneficial for the coordination or management of work related to the Project. 
 

13.5. The District shall timely provide to the Architect all relevant information in its possession regarding the 
Project that is necessary for performance of Architect’s Services. 

 
13.6. The District shall pay all fees required by agencies having jurisdiction over the Project. 

 
Article 14. Liability of District 
 

14.1. Other than as provided in this Agreement, District’s financial obligations under this Agreement shall be 
limited to the payment of the compensation provided in this Agreement.  Notwithstanding any other 
provision of this Agreement, in no event shall District be liable, regardless of whether any claim is based 
on contract or tort, for any special, consequential, indirect or incidental damages, including, but not 
limited to, lost profits or revenue, arising out of or in connection with this Agreement for the Services 
performed.  

 
14.2. District shall not be responsible for any damage to persons or property as a result of the use, misuse 

or failure of any equipment used by Architect, or by its employees and Consultants, even though the 
equipment may be furnished or loaned to Architect by District.  

 
Article 15. Nondiscrimination 
 

15.1. Architect agrees that no discrimination shall be made in the employment of persons under this 
Agreement because of the race, religious creed, color, national origin, ancestry, physical disability, 
mental disability, medical condition, genetic information, marital status, sex, gender, gender identity, 
gender expression, age, sexual orientation, military and veteran status, or any other protected 
characteristic of a person.  

 
15.2. Architect shall comply with any and all applicable regulations and laws governing nondiscrimination in 

employment. 
 
Article 16. Insurance 
 

16.1. Architect shall comply with the insurance requirements for this Agreement, set forth in Exhibit E.  
 

16.2. Architect shall provide certificates of insurance and endorsements to District prior to commencement 
of the work of this Agreement as required in Exhibit E. 

 
Article 17. Covenant Against Contingent Fees 
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Architect warrants that it has not employed or retained any company or person, other than a bona fide 
employee working solely for the Architect, to solicit or secure this Agreement, and that it has not paid 
or agreed to pay any company or person, other than a bona fide employee working solely for the 
Architect, any fee, commission, percentage, brokerage fee, gift, or any other consideration contingent 
on or resulting from the award or making of this Agreement.  For breach or violation of this warranty, 
the District shall have the right to annul this Agreement without liability, or in its discretion, to deduct 
from the Fee or consideration or to recover the full amount of a fee, commission, percentage fee, gift, 
or contingency. 

 
Article 18. Entire Agreement/Modification 
 

18.1. This Agreement, including the Exhibits incorporated by reference into this Agreement, supersedes all 
previous contracts and constitutes the entire understanding of the Parties hereto.  Architect shall be 
entitled to no other benefits than those specified herein.  No changes, amendments or alterations shall 
be effective unless in writing and signed by both Parties.  Architect specifically acknowledges that in 
entering this Agreement, Architect relies solely upon the provisions contained in this Agreement.  
 

18.2. This Agreement shall not include or incorporate the terms of any proposal, general conditions, 
conditions, master agreement, or any other terms or documents prepared by the Architect. The 
attachment of any Architect-prepared document to this Agreement shall not be interpreted or 
construed to incorporate those terms into this Agreement, unless the District approves of that 
incorporation in a separate writing signed by the District.  If proposals, quotes, statement of 
qualifications, or other similar documents prepared by the Architect are incorporated into this 
Agreement, then that incorporation shall be limited to those terms that describe only the Architect’s 
scope of work, rates, price, and schedule.  
 

Article 19. Non-Assignment of Agreement 
 

This Agreement is intended to secure the specialized Services of the Architect.  Therefore, Architect 
may not assign, transfer, delegate or sublet any interest therein without the prior written consent of 
District and any purported assignment, transfer, delegation or sublease without the District’s prior 
written consent shall be considered null and void.  Likewise, District may not assign, transfer, delegate 
or sublet any interest therein without the prior written consent of Architect and any purported 
assignment, transfer, delegation or sublease without Architect’s prior written consent shall be 
considered null and void. 

 
Article 20. Law, Venue 
 

20.1. This Agreement has been executed and delivered in the State of California and the validity, 
enforceability and interpretation of any of the clauses of this Agreement shall be determined and 
governed by the laws of the State of California. 

 
20.2. The county in which the District administration office is located shall be the venue for any action or 

proceeding that may be brought or arise out of, in connection with or by reason of this Agreement. 
 
Article 21. Alternative Dispute Resolution 
 

21.1. Architect’s Invoices.   
 
21.1.1. If the District disapproves of any portion or amount(s) of the Architect’s invoices, the District 

shall within thirty (30) days of receipt by the District of any of the Architect’s invoices, 
communicate to the Architect in writing, with reasonable detail, the portion or amount of the 
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Architect’s invoices that are disapproved for payment, the portion or amount of the 
Architect’s invoices that are approved for payment, and the basis for the District’s disapproval 
of the disputed portion(s) or amount(s) of the Architect’s invoices (“Disputed Architect Invoice 
Detail”).   
 

21.1.2. If the Architect disagrees with the Disputed Architect Invoice Detail, the Architect shall 
communicate to the District in writing, and request to meet and confer in good faith with 
respect to the Disputed Architect Invoice Detail, to determine if the disagreement can be 
resolved.  The meet and confer shall be scheduled to occur within thirty (30) days of Architect’s 
request.  The meet and confer shall include, but are not limited to, face-to-face meeting(s) 
with the appropriate District and Architect personnel as appropriate and necessary.    

 
21.1.3. If the Parties cannot resolve the matter during this meet and confer process, the Parties shall 

handle the matter as a “dispute” as provided herein. 
 

21.2. Disputes between the parties arising out of this Agreement shall be resolved by the following 
processes: 
 
21.2.1. Negotiation.  The parties shall first attempt in good faith to resolve any dispute arising out of 

or relating to this Agreement by negotiation.  The Parties’ meet and confer process for 
Disputed Architect Invoice Detail as detailed above, shall satisfy this negotiation requirement. 
 

21.2.2. Mediation.  Within thirty (30) days following the earlier of receipt of notice by one Party from 
the other Party of a demand for mediation, the Parties shall: 

 
21.2.2.1. Administer the dispute pursuant to the Mandatory Mediation provisions indicated 

herein, or 
 

21.2.2.2. If there are no other parties involved, administer the dispute pursuant to non-binding 
mediation administered in accordance with the Commercial Mediation Rules of 
JAMS/Endispute, unless waived by mutual stipulation of both Parties. 

 
21.2.3. Litigation. Disputes arising from this Agreement that cannot be settled through negotiation 

or mediation (after those processes have been exhausted) shall be litigated in the California 
Superior Court in the county in which the Project that is the subject of this Agreement is 
located.  

 
21.3. Architect shall neither rescind nor stop the performance of its Services pending the outcome of any 

dispute.  
 
Article 22. Severability 
 

If any term, covenant, condition or provision of this Agreement is held by a court of competent 
jurisdiction to be invalid, void or unenforceable, the remainder of the provisions hereof shall remain in 
full force and effect and shall in no way be affected, impaired or invalidated thereby. 

 
Article 23. Employment Status 
 

23.1. Architect shall, during the entire term of Agreement, be construed to be an independent contractor 
and nothing in this Agreement is intended nor shall be construed to create an employer-employee 
relationship, a joint venture relationship, or to allow District to exercise discretion or control over the 
professional manner in which the Architect performs the Services; provided always, however, that the 
Services to be provided by Architect shall be provided in a manner consistent with all applicable 
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standards and regulations governing such Services.  
  

23.2. Architect understands and agrees that the Architect’s personnel are not and will not be eligible for 
membership in or any benefits from any District group plan for hospital, surgical or medical insurance 
or for membership in any District retirement program or for paid vacation, paid sick leave or other 
leave, with or without pay or for other benefits which accrue to a District employee.  

 
23.3. Should District, in its discretion, or a relevant taxing authority such as the Internal Revenue Service or 

the State Employment Development Department, or both, determine that Architect is an employee for 
purposes of collection of any employment taxes, the amounts payable under this Agreement shall be 
reduced by amounts equal to both the employee and employer portions of the tax due (and offsetting 
any credits for amounts already paid by Architect which can be applied against this liability).  District 
shall then forward those amounts to the relevant taxing authority.  
 

23.4. Should a relevant taxing authority determine a liability for Services performed by Architect for District, 
upon notification of such fact by District, Architect shall promptly remit such amount due or arrange 
with District to have the amount due withheld from future payments to Architect under this Agreement 
(again, offsetting any amounts already paid by Architect which can be applied as a credit against that 
liability).  
 

23.5. A determination of employment status pursuant to the preceding two (2) paragraphs shall be solely for 
the purposes of the particular tax in question, and for all other purposes of this Agreement, Architect 
shall not be considered an employee of District.  Notwithstanding the foregoing, should any court, 
arbitrator, or administrative authority determine that Architect is an employee for any other purpose, 
then Architect agrees to a reduction in District’s liability resulting from this Agreement pursuant to 
principles similar to those stated in the foregoing paragraphs so that the total expenses of District 
under this Agreement shall not be greater than they would have been had the court, arbitrator, or 
administrative authority determined that Architect was not an employee.  
 

23.6. Nothing in this Agreement shall operate to confer rights or benefits on persons or entities not a party 
to this Agreement.  
 

Article 24. Warranty and Certification of Architect 
 

24.1. Architect warrants and certifies that the Architect is properly certified and licensed under the laws and 
regulations of the State of California to provide the Services that it has agreed to perform.  

 
24.2. Architect warrants and certifies that it is aware of the provisions of the California Labor Code that 

require every employer to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and it certifies that it will comply with those 
provisions before commencing the performance of the Services. 
 

24.3. Architect warrants and certifies that it is aware of the provisions of California Labor Code that require 
the payment of prevailing wage rates and the performance of other requirements on certain “public 
works” and “maintenance” projects (“Prevailing Wage Laws”).  Since the Architect is performing 
Services as part of an applicable “public works” or “maintenance” project, and since the total 
compensation is One Thousand Dollars ($1,000) or more, the Architect agrees to fully comply with and 
to require its Consultant(s) to fully comply with all applicable Prevailing Wage Laws.  

 
24.3.1. Architect shall ensure that it and its subconsultants comply with the registration and 

compliance monitoring provisions of Labor Code section 1771.4, including furnishing its CPRs 
to the Labor Commissioner, and are registered pursuant to Labor Code section 1725.5. 
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Article 25. Cost Disclosure - Documents and Written Reports 
 

Architect shall be responsible for compliance with California Government Code section 7550, if the 
total cost of the Agreement exceeds Five Thousand Dollars ($5,000). 

 
Article 26. Notices and Communications 

 
Notices and communications between the Parties may be sent to the following addresses: 
 

District: 
Mountain View Whisman School District 
1400 Montecito Avenue 
Mountain View, CA  94043 
Attn: Rebecca Westover, CBO 
Telephone: 650-526-3500 

Architect: 
Hibser Yamauchi Architects, Inc. 
300 27th Street, 2nd Floor 
Oakland, CA  94612 
Attn:  Marcus Hibser 
Telephone: 510-446-2222   

 
Any notice personally given shall be effective upon receipt.  Any notice sent by overnight delivery 
service shall be effective the day after delivery.  Any notice given by mail shall be effective three (3) 
days after deposit in the United States mail. 

 
Article 27. Disabled Veteran Business Enterprise Participation 

 
Pursuant to section 17076.11 of the Education Code, the District has a participation goal for disabled 
veteran business enterprises (DVBEs) of at least three (3) percent, per year, of funds expended each 
year by the District on projects that use funds allocated by the State Allocation Board pursuant to the 
Leroy F.  Greene School Facilities Act (the “Act”).  This Project may use funds allocated under the Act.  
Therefore, to the extent feasible and pertaining to future hirings, the Architect, before it executes the 
Agreement, shall provide to the District certification of compliance with the procedures for 
implementation of DVBE contracting goals, appropriate documentation identifying the amount paid to 
DVBEs in conjunction with the Agreement, and documentation demonstrating the Architect’s good 
faith efforts to meet these DVBE goals. 

 
Article 28. District’s Right to Audit    
 

28.1. District retains the right to review and audit, and the reasonable right of access to Architect’s and any 
Consultant’s premises to review and audit the Architect’s compliance with the provisions of this 
Agreement (“District’s Audit Right”). The District’s Audit Right includes the right to inspect, photocopy, 
and to retain copies, outside of the Architect’s premises, of any and all Project-related records, 
documents and other information with appropriate safeguards, if such retention is deemed necessary 
by the District in its sole discretion. The District shall keep this information confidential, as allowed by 
applicable law.  

 
28.2. The District’s Audit Right includes the right to examine any and all books, records, documents and any 

other evidence of procedures and practices that the District determines are necessary to discover and 
verify that the Architect is in compliance with the requirements of this Agreement.  

 
28.3. If there is a claim for additional compensation or for Extra Services, the District’s Audit Right includes 

the right to examine books, records, documents, and any and all other evidence and accounting 
procedures and practices that the District determines are necessary to discover and verify all direct and 
indirect costs, of whatever nature, which are claimed to have been incurred, or anticipated to be 
incurred.  

 
28.4. The Architect shall maintain complete and accurate records for a minimum of seven (7) years and in 
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accordance with generally accepted accounting practices in the industry. The Architect shall make 
available to the District for review and audit, all Project related accounting records and documents, 
and any other financial data. Upon District’s request, the Architect shall submit exact duplicates of 
originals of all requested records to the District.  

 
28.5. The Architect shall include audit provisions in any and all of its subcontracts, and shall ensure that this 

Article is binding upon all Consultants.  
 

28.6. Architect shall comply with these provisions within fifteen (15) days of the District’s written request to 
review and audit any or all of Architect’s Project-related documents, records and information.  
 

28.7. Pursuant to Government Code section 8546.7, if this Agreement involves the expenditure of more than 
Ten Thousand Dollars ($10,000), the Agreement shall be subject to the examination and audit of the 
State Auditor, at the request of the District, or as part of any audit of the District, for a period of three 
(3) years after final payment under the Agreement.  

 
Article 29. Other Provisions 
 

29.1. Neither the District’s review, approval of, nor payment for, any of the Services required under this 
Agreement shall be construed to operate as a waiver of any rights under this Agreement, and Architect 
shall remain liable to the District in accordance with this Agreement for all damages to the District 
caused by Architect’s failure to perform any of the Services to the Standard of Care as defined herein.  
 

29.2. Each Party warrants that it has had the opportunity to consult counsel and understands the terms of 
this Agreement and the consequences of executing it.  In addition, each Party acknowledges that the 
drafting of this Agreement was the product of negotiation, that no Party is the author of this 
Agreement, and that this Agreement shall not be construed against any Party as the drafter of the 
Agreement. 

 
29.3. The Architect shall issue a credit to the District as an offset to the Architect’s Fee, an amount equal to 

one hundred percent (100%) of the tax deduction and/or credit the Architect receives, if any, based on 
the Project per Internal Revenue Code Section 179(D) (The energy efficient commercial buildings 
deduction). 

 
29.4. The Architect acknowledges that the District is a public agency that is subject to heightened curiosity 

by the news media and the public and that the Architect may not be apprised of all facts surrounding 
the Project that Architect is working on.  Accordingly, Architect shall promptly refer all inquiries from 
the news media or public concerning this Agreement or its performance under the Agreement to the 
District, and Architect shall not make any statements or disclose any documents to the media or the 
public relating to the performance under this Agreement or the effects caused thereby.  If Architect 
receives a complaint from a citizen or member of the public concerning the performance or effects of 
this Agreement, it shall promptly inform the District of that complaint.  In its sole discretion, the District 
shall determine the appropriate response to the complaint. 

 
29.5. Confidentiality.  Architect, and its Consultants, and employee(s) shall maintain the confidentiality of all 

information received in the course of performing the Services.  Architect understands that student 
records are confidential and agrees to comply with all state and federal laws concerning the 
maintenance and disclosure of student records.  This requirement to maintain confidentiality shall 
extend beyond the termination of this Agreement. 

 
29.6. Exhibits A through E and all Certificates attached hereto are hereby incorporated by this reference and 

made a part of this Agreement. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the date(s) indicated below. 
 

Dated:     , 20___ 
 
Mountain View Whisman School District  
 
By:       
 
Print Name:      
 
Print Title:      

Dated:      , 20___ 
 

Hibser Yamauchi Architects, Inc. 
 
By:       
 
Print Name:      
 
Print Title:      
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EXHIBIT A 
 

RESPONSIBILITIES AND SERVICES OF ARCHITECT 
 

TABLE OF CONTENTS 
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5. CONSTRUCTION DOCUMENTS PHASE..................................................................................................... 15 
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7. CONSTRUCTION ADMINISTRATION PHASE ............................................................................................. 22 
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9. MEETINGS / SITE VISITS / WORKSHOPS ................................................................................................. 26 
 
Architect shall provide all professional services necessary for completing the following: 
 
1. BASIC SERVICES  
 

Architect agrees to provide the services described below:   
 

1.1. Architect shall be responsible for the professional quality and technical accuracy of all studies, 
reports, projections, master plans, designs, drawings, specifications and other services furnished 
by Architect under the Agreement as well as coordination with all Master plans, studies, reports 
and other information provided by District.  Architect shall, without additional compensation, 
correct or revise any errors or omissions in its studies, reports, projections, master plans, design, 
drawings, specifications and other services. 

 
1.2. The District shall provide all information available to it to the extent the information relates to 

Architect’s scope of work.  This information shall include, if available; 
 

1.2.1. Physical characteristics; 
 

1.2.2. Legal limitations and utility locations for the Project site(s); 
 

1.2.3. Written legal description(s) of the Project site(s); 
 

1.2.4. Grades and lines of streets, alleys, pavements, and adjoining property and structures;  
 

1.2.5. Adjacent drainage;  
 

1.2.6. Rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, and 
boundaries and contours of the Project site(s);  

 
1.2.7. Locations, dimensions and necessary data with respect to existing buildings, other 

improvements and trees;  
 

1.2.8. Information concerning available utility services and lines, mechanical and other services, 
both public and private, above and below grade, including inverts and depths;  

 
1.2.9. Surveys, reports, as-built drawings; and 
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1.2.10. Subsoil data, chemical data, and other data logs of borings. 
 

Architect shall Visually Verify this information and all existing utilities related to the Project, 
including capacity, and document the location of existing utility lines, telephone, water, sewage, 
storm drains and other lines on or around the Project to the extent determinable by the documents 
provided by the District.   
 
If Architect determines that the information or documentation the District provides is insufficient 
for purposes of design or if the Architect requires a topographical survey; geotechnical report; 
structural, mechanical, and/or chemical tests; tests for air and/or water pollution; test borings; 
test pits; determinations of soil bearing values; percolation tests; ground corrosion tests; resistivity 
tests; tests for hazardous materials; tests for anticipating subsoil conditions; and/or other 
information that the District has not provided, the Architect shall request that the District acquire 
that information at the soonest possible time after Architect becomes aware that this additional 
information is needed.  If the Parties mutually agree, this additional information and service shall 
be procured through the Architect, who may invoice the District for those services as Extra 
Services. 

 
1.3. Technology Backbone.  Architect shall be responsible for the coordination of the design and the 

layout of the technology backbone system with the District’s Information Technology Department 
and/or the District’s technology consultant, and lay out any included technology backbone system.  
The coordination effort shall include location and routing of raceways, conduits and outlets and 
the required spaces to accommodate electrical, data and communication wiring.  Architect and 
consultant(s) shall prepare and be responsible for documents prepared by the Architect based on 
the information provided by the District’s technology consultant as appropriate to the level of 
design completion. 

 
1.4. Interior Design.  Provide interior design and other similar services required for or in connection 

with selection and color coordination of materials.  Architect is required to coordinate the 
placement of furniture, equipment layout, or schematic space allocation.  The District shall procure 
furnishings and moveable equipment.  Advise the District on lead times and availability of all 
Project equipment, materials, supplies, and furnishings to ensure that all of these will be available 
to the District in a timely fashion so as to not delay the Project and/or delay the District’s beneficial 
occupancy of the Project. 

 
1.5. Mandatory Assistance 

 
Except for Claims as defined in this Agreement, if a third party dispute or litigation, or both, arises 
out of, or relates in any way to the Services provided under this Agreement, upon the District's 
request, the Architect, its agents, officers, and employees agree to assist in resolving the dispute 
or litigation. The Architect's assistance includes, but is not limited to, providing professional 
consultations, attending mediations, arbitrations, depositions, trials or any event related to the 
dispute resolution and/or litigation (“Mandatory Assistance”). 
 
The District will compensate the Architect for fees incurred for providing Mandatory Assistance as 
Extra Services under Exhibit B. If, however, the fees incurred for the Mandatory Assistance are 
determined, through resolution of the third party dispute or litigation, or both, to be attributable 
in whole, or in part, to the acts or omissions of the Architect, its agents, officers, and employees, 
the Architect shall reimburse the District. The District is then entitled to reimbursement of all fees 
paid to the Architect, its agents, officers, and employees for Mandatory Assistance. 

 
1.6. Oversight and Inspection Requirements 
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The Architect acknowledges that the Division of the State Architect (DSA) inspection, approval and 
certification process for projects was revised in 2012-2013 and that the Architect must comply 
with the requirements of the most recent versions of DSA documents PR 13-01 (Procedure: 
Construction Oversight Process) and IR A-6 (Interpretation of Regulations: Construction Change 
Document Submittal and Approval Process).  Below are provisions of these two documents from 
2012-2013: 

 
1.6.1. PR 13-01 (Procedure: Construction Oversight Process) 

 
1.6.1.1. Responsible to the school board and to the DSA to see that the completed work 

conforms in every material respect to the DSA approved construction 
documents.  

 
1.6.1.2. Ensure the Project Inspector is approved by the DSA for the project by submitting 

form DSA 5 to and obtaining approval from the DSA prior to the start of 
construction and prior to requesting issuance of form DSA 152.  

 
1.6.1.3. Provide a copy of the DSA approved construction documents to the Project 

Inspector and Laboratory of Record prior to the commencement of construction  
 
1.6.1.4. Provide a copy of the DSA approved Statement of Structural Tests and Special 

Inspections (form DSA 103) to the Project Inspector and Laboratory of Record 
prior to the commencement of construction.  

 
1.6.1.5. Provide general direction of the work of the Project Inspector.  
 
1.6.1.6. Issue specific instructions to the testing facility and the special inspectors prior 

to start of construction.  
 
1.6.1.7. Provide code required supervision of special inspectors not provided by the 

Laboratory of Record.  
 
1.6.1.8. Notify the DSA as to the disposition of materials noted on laboratory testing, 

and/or special inspection, reports as not conforming to the DSA approved 
construction documents  

 
1.6.1.9. Respond to DSA field trip notes as necessary.  
 
1.6.1.10. Provide observation of the construction. All architects and engineers having 

responsibility for observation of the work as listed on the form DSA 1 - 
Application for Approval of Plans and Specifications, shall maintain personal 
contact with the project as is necessary to assure themselves of compliance, in 
every material respect, with the DSA approved construction documents. 
Personal contact shall include visits to the project site by the architect or 
engineer or their qualified representative to observe the construction.  

 
1.6.1.11. Submit Verified Reports. The architect or engineer, as identified above, is 

required to submit Verified Reports (form DSA 6-AE) to the DSA and to the 
Project Inspector.  The reports are required to be submitted upon any of the 
following events occurring:  

 
1.6.1.11.1. The project is complete. The DSA considers the project to be complete 

when the construction is sufficiently complete in accordance with the 
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DSA approved construction documents so that the District can occupy 
or utilize the project.   

 
1.6.1.11.2. Work on the project is suspended for a period of more than one 

month.  
 
1.6.1.11.3. The services of the architect or engineer are terminated for any 

reason prior to completion of the project.  
 
1.6.1.11.4. The DSA requests a Verified Report. (See interim Verified Reports 

below. This is a “DSA request.”)  
 

1.6.1.12. Submit interim Verified Reports. The architect or engineer shall submit an 
interim Verified Report (form DSA 6-AE) to the DSA and a copy to the Project 
Inspector for each of the applicable sections of the form DSA 152 prior to the 
Project Inspector signing off that section of the project inspection card. The 
sections are:  

 
1.6.1.12.1. Initial Site Work  
 
1.6.1.12.2. Foundation Prep  

 
1.6.1.12.3. Vertical Framing  

 
1.6.1.12.4. Horizontal Framing  
 
1.6.1.12.5. Appurtenances  
 
1.6.1.12.6. Non-Building Site Structures  
 
1.6.1.12.7. Finish Site Work 
 
1.6.1.12.8. Other Work  
 
1.6.1.12.9. Final  

 
1.6.2. IR A-6 (Interpretation of Regulations: Construction Change Document Submittal and 

Approval Process) 
 
1.6.2.1. Submittal Requirements for Construction Changes: After a contract for the work 

has been let, changes to the approved construction documents shall be made by 
means of Construction Change Documents (CCD).  It is the responsibility of the 
Architect to determine if changes affect the Structural, Access or Fire & Life 
Safety Portions of the Project.  The Architect shall prepare the CCD and is 
responsible for code and process compliance.  The following define 
requirements for submittal of CCD to DSA.  
 
1.6.2.1.1. Changes to or affecting the Structural, Access or Fire-Life Safety 

Portions of the Project:   
 
1.6.2.1.1.1. These changes shall be classified as CCD Category A.  

 



 

EXHIBITS Page A - 5 
AGREEMENT FOR ARCHITECTURAL SERVICES 

1.6.2.1.1.2. CCD Category A are required to be submitted to and 
approved by DSA prior to commencement of the affected 
work.  

 
1.6.2.1.1.3. CCD Category A must be submitted to DSA using the CCD 

Category A form, DSA-140 available on the DSA web site, 
forms page, at http://www.dgs.ca.gov/dsa/Forms.aspx.  

 
1.6.2.1.1.4. Submittal process requirements are defined herein 

below and must be followed.  
 

1.6.2.1.2. Changes not affecting the Structural Safety, Access Compliance or 
Fire & Life Safety portions:  

 
1.6.2.1.2.1. These changes shall be classified as CCD Category B.  

 
1.6.2.1.2.2. CCD Category B are not required to be submitted to DSA 

unless specifically required, in writing, by DSA.  
 

1.6.2.1.2.3. If DSA requires any CCD Category B to be submitted then 
they shall be submitted to DSA using the Category B form, 
DSA-141 available on the DSA web site, forms page, at 
http://www.dgs.ca.gov/dsa/Forms.aspx.  

 
1.6.2.1.2.4. If DSA requires a CCD Category B to be submitted then 

DSA will review for concurrence that it does not contain 
changes to, or affect the Structural, Access or Fire & Life 
safety portions of the project. If necessary, and at its sole 
discretion, DSA will re-assign the CCD to Category A.  

 
1.6.2.1.3. Change Orders: Change Orders are not required to be submitted to 

DSA. The CCD process replaces the need to submit Change Orders 
(except as noted herein). Changes to the construction cost are 
reported to DSA using form DSA-168 at the conclusion of the project.  

 
1.6.2.2. Submittal Process: Submittal of CCDs must conform to the following 

requirements:  
 

1.6.2.2.1. Must be submitted by the Architect.  
 

1.6.2.2.2. Must be submitted to DSA using the appropriate form. The forms are 
available on the DSA web site, forms page, at 
http://www.dgs.ca.gov/dsa/Forms.aspx.  

 
1.6.2.2.3. Each CCD submittal must use a separate DSA CCD Category form.  

 
1.6.2.2.4. Each submittal must contain one DSA CCD Category form bound with 

two copies of the subject CCD except as noted herein.  
 

1.6.2.2.5. The DSA CCD Category form must be filled out completely, leaving no 
fields blank.  
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1.6.2.2.6. Each CCD must be uniquely numbered. The numbering may be 
numeric or alpha-numeric.  

 
1.6.2.2.6.1. If the submitted CCD is returned by DSA not approved, 

the CCD number used in the original submittal must 
remain the same for any subsequent re-submittals.  

 
1.6.2.2.6.2. If a submitted CCD Category B is returned by DSA not 

approved, the CCD number used in the original submittal 
must remain the same when re-submitting as a CCD 
Category A.  

 
1.6.2.2.7. Changes must be described clearly and completely.  

 
1.6.2.2.8. Drawings, specifications, and calculations must be stamped and 

signed by the responsible Architect.  
 

1.6.2.2.9. Reference to the specific portions of the drawings or specifications 
that are being changed must be included.  

 
1.6.2.2.10. Changes to any testing or inspection requirements associated with 

the proposed change must be clearly described.  
 

1.6.2.2.11. Each page in the CCD, including the pages in each attachment, shall 
be clearly and uniquely numbered. All drawings attached to describe 
the changes shall be clearly numbered, labeled, and referenced.  

 
1.6.2.2.12. When drawings containing DSA approval stamps are revised and 

reissued as part of the CCD, all of the following requirements must be 
met:  

 
1.6.2.2.12.1. Images of all DSA approval stamps must be removed from 

the drawing (or crossed out) prior to making any changes 
to the drawings.  

 
1.6.2.2.12.2. Each change shall be clouded and identified on the 

drawing.  
 

1.6.2.2.12.3. All drawings must be re-stamped and re-signed by the 
responsible Architect.  

 
1.6.2.2.13. The submittal must be by mail or delivery. (Electronic submittals may 

be accepted at the discretion of the DSA Regional Office. For 
electronic submittals submit one copy of the subject CCD along with 
one DSA CCD Category form. Fax submittals are not acceptable.)  

 
1.6.2.3. Distribution of CCD Category A Documents: The Architect shall provide the 

Contractor and Project Inspector with DSA approved CCD Category A prior to 
commencement of work shown thereon.  

 
1.6.2.4. CCD Category A Statement in Final Verified Report. The final verified report 

(form DSA-6A/E) from the Architect must include a statement that all changes to 
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or affecting the Structural Safety, Access Compliance or Fire & Life Safety 
portions of the project have been approved by DSA.  

 
2. PRE-DESIGN AND START-UP SERVICES  
 

2.1. Project Initiation 
 

Upon final execution of the Agreement with the District, the Architect shall: 
 

2.1.1. Within the first week following execution of the Agreement, review the proposed 
Schedule of Work set forth in Exhibit C to the Agreement and prepare a detailed scope of 
work list and work plan for documentation in a computer-generated Project schedule to 
the District’s satisfaction.  This scope of work list and work plan will identify specific tasks 
including, but not limited to: interviews, data collection, analysis, report preparation, 
planning, architectural programming, concepts and schematic design preparation and 
estimating that are part of the work of the Project.  Architect shall also identify milestone 
activities or dates, specific task responsibilities, required completion times necessary for 
the review and approval by the District and by all regulatory agencies and additional 
definition of deliverables. 

 
2.1.2. Review the developed work plan with the District and its representatives to familiarize 

them with the proposed tasks and schedule and develop necessary modifications. 
 

2.2. Development of Architectural Program 
 

The Architect shall prepare for the District’s review an architectural program as follows:  
 

2.2.1. Perform pre-design investigations to establish appropriate guidelines around which and 
within which the Project is to be designed.  Identify design issues relating to functional 
needs, directives and constraints imposed by regulatory codes.  Review all data pertinent 
to the Project including survey, site maps, geotechnical reports and recommendations, 
soil testing results reports, and pertinent historical data, and other relevant information 
provided by District. 

 
2.2.2. Review DSA codes pertaining to the proposed Project design.   

 
2.2.3. Identify design issues relating to functional needs, directives and constraints imposed by 

applicable regulatory codes.   
 

2.2.4. Based on survey and topography data provided by the District, input into computer and 
develop existing conditions base for the Schematic Design Phase. 

 
2.2.5. Administer Project as required to coordinate work with the District and between 

subconsultants. 
 

2.2.6. Construction Cost Budget 
 

2.2.6.1. Architect shall have responsibility to further develop review, and reconcile the 
Construction Cost Budget within the parameters of the Project Budget 
established in the District’s implementation plan.  The estimates forming the 
basis of the Construction Cost Budget are to be based on the developed 
functional architectural programs as approved by the District. The following 
conditions apply to the Construction Cost Budget prepared by the Architect: 
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2.2.6.1.1. All costs are to be based on current bid prices, with escalation rate 

and duration clearly identified as a separate line item; rate of cost 
escalation and projected bid and construction dates are to be as 
approved by the District and its representatives. 

 
2.2.6.1.2. Format shall be in a building systems format (e.g., foundations, 

substructure, structural system, exterior wall enclosure, window 
systems, etc.) for new buildings, and summarized by the Construction 
Specification Institute (CSI) category for buildings being modernized. 

 
2.2.6.1.3. Contingencies for design, bidding, and construction are to be 

included as individual line items, with the percentage and base of 
calculation clearly identified. 

 
2.2.6.1.4. The Architect shall include all information and estimates from the 

District and/or the Construction Manager that are intended to be part 
of the Construction Cost Budget. 

 
2.2.6.1.5. One week prior to submittal of documents, the Architect shall submit 

its proposed Construction Cost Budget to the District and the 
Construction Manager for review and approval.  At that time, the 
Architect shall coordinate with the District and the Construction 
Manager to further develop, review, and reconcile the Construction 
Cost Budget. 

 
2.2.6.1.6. Mechanical, electrical, civil, landscape and estimating consultant(s) 

shall participate in the progress meeting as appropriate and shall 
provide input and feedback into the development of the Construction 
Cost Budget. 

 
2.2.6.2. The Construction Cost Budget for the Project must at no point exceed the 

District’s Project Budget allocation for construction.  The accuracy of the 
Construction Cost Budget shall be the responsibility of the Architect. 

 
2.3. Presentation 
 

Architect along with any involved consultant(s) shall present and review with the District and, if 
directed, with it’s the District’s governing board, the summary and detail of work involved in this 
Phase, including two dimensional renderings of any proposed facility suitable for public 
presentation. 

 
2.4. Deliverables and Numbers of Copies  

 
Architect shall provide to the District a hard copy of the following items produced in this Phase, 
together with one copy of each item in electronic format: 

 
2.4.1. Two copies of Architectural Program (Include comparison between developed program 

and “model” program, include narrative explaining any substantial deviations); 
 

2.4.2. Two copies of Site Plan; 
 
2.4.3. Two copies of revised Construction Cost Budget; 
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2.4.4. Two copies of final Schedule of Work;  

 
2.4.5. Two copies of meeting Reports/Minutes from Kick-off and other meetings; 

 
2.4.6. Two copies of renderings provided to District for public presentation.  
 

2.5. Meetings 
 
During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site 
visits, and workshops. 
 

3. SCHEMATIC DESIGN PHASE 
 

Upon District’s acceptance of Architect’s work in the previous Phase and assuming District has not delayed 
or terminated the Agreement, the Architect shall prepare for the District’s review a Schematic Design Study, 
containing the following items as applicable to the Project scope, as follows: 

 
3.1. Prepare and review with District staff a scope of work list and work plan identifying specific tasks 

including, but not limited to: interviews, data collection, analysis, report preparation, planning, 
architectural programming, concepts and schematic design preparation and estimating that are 
part of the work of the Project.  Also identified will be milestone activities or dates, specific task 
responsibilities of the Architect, required completion times necessary for the review and approval 
by the District and by pertinent regulatory agencies and additional definition of deliverables. 

 
3.2. Review the developed work plan with the District and its representatives to familiarize them with 

the proposed tasks and schedule and develop necessary modifications. 
 

3.3. Architectural 
 

3.3.1. Scaled floor plans showing overall dimensions, identifying the various major areas and 
their relationship.  Include circulation and room-by-room tabulation of all net usable floor 
areas and a summary of gross floor area.  Also, provide typical layouts of major equipment 
or operational layout. 

 
3.3.2. Preliminary building exterior elevations and sections in sufficient detail to demonstrate 

design concept indicating location and size of fenestration. 
 

3.3.3. As applicable, identify proposed roof system, deck, insulation system and drainage 
technique. 

 
3.3.4. Identify minimum finish requirements, including ceiling, floors, walls, doors, windows, 

and types of hardware. 
 

3.3.5. Identify code requirements, include occupancy classification(s) and type of construction. 
 

3.4. Structural 
 
3.4.1. Layout structural systems with dimensions and floor elevations.  Identify structural 

systems (including pre-cast, structural steel with composite deck, structural steel bar 
joists); with preliminary sizing identified.   
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3.4.2. Identify foundation systems (including fill requirements, piles, caissons, spread footings); 
with preliminary sizing identified. 

 
3.5. Mechanical 

 
3.5.1. Calculate block heating, ventilation, and cooling loads including skin versus internal 

loading. 
 

3.5.2. Select a minimum of two (2) HVAC systems that appear compatible with loading 
conditions for subsequent life cycle costing. 

 
3.5.3. Show selected system on drawings as follows: 

 
3.5.3.1. Single line drawing(s) of all mechanical equipment spaces, ductwork and pipe 

chases. 
 

3.5.3.2. Location and preliminary sizing of all major equipment and duct work in 
allocated spaces. 

 
3.5.3.3. Schematic piping. 

 
3.5.3.4. Temperature control zoning. 

 
3.5.4. Provide design criteria to include the intent base of design for the projects. 

 
3.5.5. Evaluate and confirm the load requirements of all equipment and systems, the impact of 

those on existing facilities, and the requirements to increase these loads to accommodate 
the increase. 

 
3.6. Electrical 
 

3.6.1. Calculate overall approximate electrical loads. 
 

3.6.2. Identify proposed electrical system for service, power, lighting, low voltage and 
communication loads, including proposed or planned additional buildings or other 
facilities on the Project site. 

 
3.6.3. Show system(s) selected on drawings as follows: 

 
3.6.3.1. Single line drawing(s) showing major distribution system. 

 
3.6.3.2. Location and preliminary sizing of all major electrical systems and components 

including: 
 

3.6.3.2.1. Load centers. 
3.6.3.2.2. Main panels. 
3.6.3.2.3. Switch gear. 

 
3.6.4. Provide design criteria to include the intent base of design for the projects.  

 
3.6.5. Evaluate and confirm the load requirements of all equipment and systems, the impact of 

those on existing facilities, and the requirements to increase these loads to accommodate 
the increase. 
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3.7. Civil 

 
3.7.1. Develop on and off site utility systems such as sewer, water, storm drain, firewater lines 

and fire hydrants. 
 

3.7.2. Identify surface improvements including roadways, walkways, parking (with assumed 
wheel weights), preliminary finish grades and drainage. 

 
3.7.3. Coordinate finish floor elevations with architectural site plan. 

 
3.8. Landscape 

 
Develop and coordinate landscape design concepts entailing analysis of existing conditions, 
proposed components and how the occupants will use the facility.  Include location and description 
of planting, ground improvements and visual barriers. 

 
3.9. Specifications 

 
Prepare outline specifications of proposed architectural, structural, mechanical and electrical 
materials, systems and equipment and their criteria and quality standards.  Architect is to use 
District’s standardized equipment/material list for new construction and modernization in 
development of the Project design and specifications.   Architect shall review and comment on 
District’s construction bid contracts and contract documents (“Division 0” documents) and Division 
1 documents as part of its work under the Agreement. 

 
3.10. Construction Cost Budget 

 
Revise the Construction Cost Budget for the Project.  Along with the conditions identified in the 
preceding Phase, the following conditions apply to the revised Construction Cost Budget: 

 
3.10.1. Schematic Estimates: This estimate consists of unit cost applied to the major items and 

quantities of work.  The unit cost shall reflect the complete direct current cost of work.  
Complete cost includes labor, material, waste allowance, sales tax and subcontractor's 
mark-up.   

 
3.10.1.1. General conditions shall be applied separately.  This estimate shall be prepared 

by specification section and summarized by the CSI categories.   
 

3.10.2. The estimate shall separate the Project's building cost from site and utilities cost.  
Architect shall submit to the District the cost estimating format for prior review and 
approval. 

 
3.10.3. Escalation: all estimates shall be priced out at current market conditions.  The estimates 

shall incorporate all adjustments as appropriate, relating to mid-point construction, 
contingency, and cost index (i.e. Lee Saylor Index). 

 
3.10.4. The Construction Cost Budget for the Project must at no point exceed the District’s Project 

Budget.  The accuracy of the Construction Cost Budget shall be the responsibility of the 
Architect. 

 
3.10.5. The Architect shall submit its proposed Construction Cost Budget to the District and the 

Construction Manager for review and approval.  At that time, the Architect shall 
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coordinate with the District and the Construction Manager to further develop, review, 
and reconcile the Construction Cost Budget.   

 
3.10.6. At the end of this Phase, the Construction Cost Budget may include design contingencies 

of no more than ten percent (10%) in the cost estimates. 
 

3.11. Meetings 
 
During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site 
visits, and workshops. 
 

3.12. Deliverables and Numbers of Copies 
 
Architect shall provide to the District a hard copy of the following items produced in this phase, 
together with one copy of each item in electronic format: 

 
3.12.1. Two copies of breakdown of Construction Cost Budget as prepared for this Phase;  

 
3.12.2. Two copies of meeting Reports/Minutes;  

 
3.12.3. Two copies of Schematic Design Package with alternatives;  

 
3.12.4. Two copies of a statement indicating changes made to the Architectural Program and 

Schedule;  
 

3.12.5. Two copies of DSA file, including all correspondence and meeting notes to date, or 
notification in writing that Architect has not met or corresponded with DSA.  

 
3.13. Presentation 

 
3.13.1. Architect shall present and review with the District the detailed Schematic Design. 

 
3.13.2. The Schematic Design shall be revised within the accepted program parameters until a 

final concept within the accepted Construction Cost Budget has been accepted and 
approved by the District at no additional cost to the District. 
 

4. DESIGN DEVELOPMENT PHASE  
 

Upon District’s acceptance of Architect’s work in the previous Phase and assuming District has not delayed 
or terminated the Agreement, the Architect shall prepare from the accepted deliverables from the 
Schematic Design Phase the Design Development Phase documents consisting of the following for each 
proposed system within Architect’s scope of work:  

 
4.1. Architectural 

 
4.1.1. Scaled, dimensioned floor plans with final room locations including all openings. 

 
4.1.2. 1/8" scale building sections showing dimensional relationships, materials and component 

relationships. 
 

4.1.3. Identification of all fixed equipment to be installed in contract. 
 



 

EXHIBITS Page A - 13 
AGREEMENT FOR ARCHITECTURAL SERVICES 

4.1.4. Site plan completely drawn with beginning notes and dimensions including grading and 
paving. 

 
4.1.5. Preliminary development of details and large scale blow-ups. 

 
4.1.6. Legend showing all symbols used on drawings. 

 
4.1.7. Floor plans identifying all fixed and major movable equipment and furniture. 

 
4.1.8. Further refinement of Outline Specification for architectural, structural, mechanical, 

electrical, civil and landscape manuals, systems and equipment. 
 

4.1.9. Typical reflected ceiling development including ceiling grid and heights for each ceiling to 
be used, showing: 

 
4.1.9.1. Light fixtures. 

 
4.1.9.2. Ceiling registers or diffusers. 

 
4.1.9.3. Access Panels. 

 
4.2. Structural: 

 
4.2.1. Structural drawing with all major members located and sized. 

 
4.2.2. Establish final building and floor elevations. 

 
4.2.3. Preliminary specifications. 

 
4.2.4. Identify foundation requirement (including fill requirement, piles) with associated soil 

pressure, water table and seismic center. 
 

4.3. Mechanical 
 

4.3.1. Heating and cooling load calculations as required and major duct or pipe runs sized to 
interface with structural. 

 
4.3.2. Major mechanical equipment should be scheduled indicating size and capacity. 

 
4.3.3. Ductwork and piping should be substantially located and sized. 

 
4.3.4. Devices in ceiling should be located. 

 
4.3.5. Legend showing all symbols used on drawings. 

 
4.3.6. More developed Outline Specifications indicating quality level and manufacture. 

 
4.3.7. Control Systems to be identified. 

 
4.3.8. Further evaluation and confirmation of the load requirements of all equipment and 

systems, the impact of those on existing facilities, and the requirements to increase these 
loads to accommodate the increase. 
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4.4. Electrical 
 

4.4.1. All lighting fixtures should be located and scheduled showing all types and quantities of 
fixtures to be used, including proposed lighting levels for each usable space. 

 
4.4.2. All major electrical equipment should be scheduled indicating size and capacity. 

 
4.4.3. Complete electrical distribution including a one line diagram indicating final location of 

switchboards, communications, controls (high and low voltage), motor control centers, 
panels, transformers and emergency generators, if required.  Low voltage system includes 
fire alarm system, security system, clock and public address system, voice data system, 
and telecom/technology system. 

 
4.4.4. Legend showing all symbols used on drawings. 

 
4.4.5. More developed and detailed Outline Specifications indicating quality level and 

manufacture. 
 

4.4.6. Further evaluation and confirmation of the load requirements of all equipment and 
systems, the impact of those on existing facilities, and the requirements to increase these 
loads to accommodate the increase. 

 
4.5. Civil 

 
4.5.1. Further refinement of Schematic Design Phase development of on and off site utility 

systems for sewer, electrical, water, storm drain and fire water.  Includes, without 
limitation, pipe sizes, materials, invert elevation location and installation details. 

 
4.5.2. Further refinement of Schematic Design Phase roadways, walkways, parking and storm 

drainage improvements.  Includes details and large scale drawings of curb and gutter, 
manhole, thrust blocks, paved parking and roadway sections. 

 
4.6. Landscape 

 
Further refinement of Schematic Design concepts.  Includes coordination of hardscape, landscape 
planting, ground cover and irrigation main distribution lines. 

 
4.7. Bid Documents 
 

Architect shall review and comment on District’s construction bid contracts and contract 
documents (“Division 0” documents and “Division 1” documents) as part of its work under the 
Agreement. 

 
4.8. Construction Cost Budget 

 
4.8.1. Revise the Construction Cost Budget for the Project.  Along with the conditions identified 

in the Agreement and the preceding Phases, the following conditions apply to the revised 
Construction Cost Budget: 

 
4.8.2. Design Development Estimate: This further revised estimate shall be prepared by 

specification section, summarized by CSI category and divided by trade and work item.  
The estimate shall include individual item unit costs of materials, labor and equipment.  
Sales tax, contractor's mark-ups, and general conditions shall be listed separately.   
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4.8.3. The Construction Cost Budget for the Project must at no point exceed the District’s Project 

Budget allocation for construction.  The accuracy of the Construction Cost Budget shall be 
the responsibility of the Architect. 

 
4.8.4. The Architect shall submit its proposed Construction Cost Budget to the District and the 

Construction Manager for review and approval.  At that time, the Architect shall 
coordinate with the District and the Construction Manager to further develop, review, 
and reconcile the Construction Cost Budget.   

 
4.8.5.  At this stage of the design, the Construction Cost Budget may include design 

contingencies of no more than ten percent (10%) in the cost estimates. 
 

4.9. Deliverables and Numbers of Copies 
 

4.9.1. Two copies of Design Development drawing set from all professional disciplines necessary 
to deliver the Project; 

 
4.9.2. Two copies of Specifications; 
 
4.9.3. Two copies of revised Construction Cost Budget; 
 
4.9.4. Two copies of DSA file, including all correspondence and meeting notes to date, or 

notification in writing that Architect has not met or corresponded with DSA.  
 
The Design Development deliverables shall be revised within the accepted program parameters 
until a final concept within the accepted Construction Cost Budget has been accepted and 
approved by the District at no additional cost to the District. 

 
4.10. Meetings 

 
During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, 
and workshops. 

 
5. CONSTRUCTION DOCUMENTS PHASE 
 

Upon District’s acceptance of Architect’s work in the previous Phase and assuming District has not delayed 
or terminated the Agreement, the Architect shall prepare from the accepted deliverables from the Design 
Development Phase the Construction Documents consisting of the following for each proposed system 
within Architect’s scope of work: 

 
5.1. Construction Documents (“CD”) 50% Stage: 

 
5.1.1. General 

 
Prior to listing any specific equipment, material, supply, or furnishing, Architect shall 
verify, list and identify lead times and availability of all Project equipment, materials, 
supplies, and furnishings and ensure that all of these will be available to the contractor(s) 
in a timely fashion so as to not delay the Project and/or delay the District’s beneficial 
occupancy of the Project.  The Architect shall also provide other options to the District 
regarding other possible and more available equipment, materials, supplies, or 
furnishings. 
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5.1.2. Architectural 
 

5.1.2.1. Site plan developed to show building location, and major site elements. 
 

5.1.2.2. Elevations (exterior and interior), sections and floor plans corrected to reflect 
design development review comments. 

 
5.1.2.3. Architectural details and large blow-ups started. 

 
5.1.2.4. Well developed finish, door, and hardware schedules. 

 
5.1.2.5. Fixed equipment details and identification started. 

 
5.1.2.6. Reflected ceiling plans coordinated with floor plans and mechanical and 

electrical systems. 
 

5.1.3. Structural 
 

5.1.3.1. Structural floor plans and sections with detailing well advanced. 
 

5.1.3.2. Structural footing and foundation plans, floor and roof framing plans with 
detailing well advanced. 

 
5.1.3.3. Completed cover sheet with general notes, symbols and legends. 

 
5.1.4. Mechanical 

 
5.1.4.1. Mechanical calculations virtually completed with all piping and ductwork sized. 

 
5.1.4.2. Large scale mechanical details started. 

 
5.1.4.3. Mechanical schedule for equipment substantially developed. 

 
5.1.4.4. Complete design of Emergency Management System (“EMS”).” 

 
5.1.5. Electrical 

 
5.1.5.1. Lighting, power, signal and communication plans showing all switching and 

controls.  Fixture schedule and lighting details development started. 
 

5.1.5.2. Distribution information on all power consuming equipment; lighting and device 
branch wiring development well started. 

 
5.1.5.3. All electrical equipment schedules started. 

 
5.1.5.4. Special system components approximately located on plans. 

 
5.1.5.5. Complete design of low voltage system.  Low voltage system includes fire alarm 

system, security system, clock and public address system, voice data system, and 
telecom/technology system. 

 
5.1.6. Civil 
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5.1.6.1. All site plans, site utilities, parking, walkway, and roadway systems updated to 
reflect update revisions from Design Development Phase Documents, including 
all topographical and major site elements and existing/proposed contour lines. 

 
5.1.6.2. Site utility plans started. 
 

5.1.7. Landscape 
 

All landscape, hardscape, and irrigation plans updated to reflect update revisions from 
Design Development Phase Documents. 

 
5.1.8. Construction Cost Budget 

 
5.1.8.1. Revise the Construction Cost Budget for the Project.  Along with the conditions 

identified in the preceding phases, Architect shall update and refine the Design 
Development Phase revisions to the Construction Cost Budget.  Architect shall 
provide a Construction Cost Budget sorted by the Project Bid Packages. 

 
5.1.8.2. The Construction Cost Budget for the Project must at no point exceed the 

District’s Project Budget allocation for construction.  The accuracy of the 
Construction Cost Budget shall be the responsibility of the Architect. 

 
5.1.8.3. The Architect shall submit its proposed Construction Cost Budget to the District 

and the Construction Manager for review and approval.  At that time, the 
Architect shall coordinate with the District and the Construction Manager to 
further develop, review, and reconcile the Construction Cost Budget.   

 
5.1.8.4. At this stage of the design, the Construction Cost Budget may include design 

contingencies of no more than 5% in the cost estimates. 
 

5.1.9. Specifications 
 

More than fifty percent (50%) complete development and preparation of technical 
specifications describing materials, systems and equipment, workmanship, quality and 
performance criteria required for the construction of the Project. 

 
5.1.9.1. No part of the specifications shall call for a designated material, product, thing, 

or service by specific brand or trade name unless: 
 

5.1.9.1.1. The specification is followed by the words "or equal" so that bidders 
may furnish any equal material, product, thing, or service, as 
required by Public Contract Code, section 3400, or 

 
5.1.9.1.2. The designation is allowable by a specific allowable exemption or 

exception pursuant to Public Contract Code, section 3400 
 

5.1.9.2. Specifications shall not contain restrictions that will limit competitive bids other 
than those required for maintenance convenience by the District and only with 
District’s prior approval.    

5.1.9.3. Specifications shall be in CSI format. 
 

5.1.10. Deliverables and Numbers of Copies 
 



 

EXHIBITS Page A - 18 
AGREEMENT FOR ARCHITECTURAL SERVICES 

Architect shall provide to the District a hard copy of the following items produced in this 
phase, together with one copy of each item in electronic format: 

 
5.1.10.1. Two copies of reproducible copies of working drawings; 
 
5.1.10.2. Two copies of specifications; 
 
5.1.10.3. Two copies of statement of requirements for testing and inspection of service 

for compliance with Construction Documents and applicable codes; 
 
5.1.10.4. Two copies of a statement indicating any authorized changes made to the design 

from the last Phase and the cost impact of each change on the previously 
approved Construction Cost Budget.  If no design changes occur but shifts of 
costs occur between disciplines, identify for District review.   

 
5.2. Construction Documents – 100% / Completion Stage: 

 
5.2.1. Architectural 

 
5.2.1.1. Completed site plan. 

 
5.2.1.2. Completed floor plans, elevations, and sections. 

 
5.2.1.3. Architectural details and large blow-ups completed. 

 
5.2.1.4. Finish, door, and hardware schedules completed, including all details. 

 
5.2.1.5. Fixed equipment details and identification completed. 

 
5.2.1.6. Reflected ceiling plans completed. 

 
5.2.2. Structural 

 
5.2.2.1. Structural floor plans and sections with detailing completed. 

 
5.2.2.2. Structural calculations completed. 

 
5.2.3. Mechanical 

 
5.2.3.1. Large scale mechanical details complete. 

 
5.2.3.2. Mechanical schedules for equipment completed. 

 
5.2.3.3. Completed electrical schematic for environmental cooling and exhaust 

equipment. 
 

5.2.3.4. Complete energy conservation calculations and report. 
 

5.2.4. Electrical 
 

5.2.4.1. Lighting and power plan showing all switching and controls.  Fixture schedule 
and lighting details completed. 
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5.2.4.2. Distribution information on all power consuming equipment, including lighting, 
power, signal and communication device(s) branch wiring completed. 

 
5.2.4.3. All electrical equipment schedules completed. 

 
5.2.4.4. Special system components plans completed. 

 
5.2.4.5. Electrical load calculations completed.  

 
5.2.5. Civil 

 
All site plans, site utilities, parking and roadway systems completed. 

 
5.2.6. Construction Cost Budget 

 
5.2.6.1. Revise the Construction Cost Budget for the Project.  Along with the conditions 

identified in the preceding phases, Architect shall update and refine the 50% 
Construction Documents Phase revisions to the Construction Cost Budget.   

 
5.2.6.2. The Construction Cost Budget for the Project must at no point exceed the 

District’s Project Budget allocation for construction.  The accuracy of the 
Construction Cost Budget shall be the responsibility of the Architect. 

 
5.2.6.3. The Architect shall submit its proposed Construction Cost Budget to the District 

and the Construction Manager for review and approval.  At that time, the 
Architect shall coordinate with the District and the Construction Manager to 
further develop, review, and reconcile the Construction Cost Budget.   

 
5.2.6.4. At this stage of the design, the Construction Cost Budget shall not include any 

design contingencies in excess of the cost estimates. 
 

5.2.7. Specifications 
 

5.2.7.1. Complete development and preparation of technical specifications describing 
materials, systems and equipment, workmanship, quality and performance 
criteria required for the construction of the Project.   

 
5.2.7.2. No part of the specifications shall call for a designated material, product, thing, 

or service by specific brand or trade name unless: 
 

5.2.7.2.1. The specification is followed by the words "or equal" so that bidders 
may furnish any equal material, product, thing, or service, as required 
by Public Contract Code, section 3400; or 

 
5.2.7.2.2. The designation is allowable by specific allowable exemptions or 

exceptions pursuant to Public Contract Code, section 3400. 
 

5.2.7.3. Specifications shall not contain restrictions that will limit competitive bids other 
those required for maintenance convenience by the District and only with 
District’s prior approval. 

 
5.2.7.4. At one hundred percent (100%) review, District shall review the specifications 

and shall direct Architect to make corrections at no cost to the District. 
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5.2.7.5. Coordination of the Specifications with specifications developed by other 

disciplines. 
 

5.2.7.6. Specifications shall be in CSI format. 
 

5.2.8. Constructability Review 
 

The District and/or its designee shall conduct a construction review of the Construction 
Documents.  A report shall be given to the Architect who shall make necessary changes 
along with providing written comments for each item listed in the report. 

 
5.2.9. Deliverables and Numbers of Copies 

 
Architect shall provide to the District a hard copy of the following items produced in this 
phase, together with one copy of each item in electronic format: 

 
5.2.9.1. Two copies of reproducible copies of working drawings; 
 
5.2.9.2. Two copies of specifications; 
 
5.2.9.3. Two copies of engineering calculations; 
 
5.2.9.4. Two copies of revised Construction Cost Budgets; 
 
5.2.9.5. Two copies of statement of requirements for testing and inspection of service 

for compliance with Construction Documents and applicable codes; 
 
5.2.9.6. Two copies of DSA file including all correspondence, meeting, back check 

comments, checklists to date; 
 
5.2.9.7. Two copies of a statement indicating any authorized changes made to the design 

from the last Phase and the cost impact of each change on the previously 
approved Construction Cost Budget.  If no design changes occur but shifts of 
costs occur between disciplines, identify for District review.   

 
5.3. Construction Documents (CD) Final Back-Check Stage 

 
The Construction Documents final back-check stage shall be for the purpose of the Architect 
incorporating all regulatory agencies' comments into the drawings, specifications, and estimate.  
All changes made by the Architect during this stage shall be at no additional cost to the District.  

 
5.3.1. Approval of Construction Documents.  Architect shall obtain all necessary approvals for 

the Construction Documents for the Project from governmental agencies with jurisdiction 
therefor as necessary for the bidding and construction of the Work depicted in the 
Construction Documents, including without limitation, approvals by DSA. Architect shall 
revise the Construction Documents as required by DSA or other governmental agencies 
to obtain their respective approvals of the Construction Documents. Except for the 
Architect's fees (which are included in the Contract Price for Basic Services) incurred in 
obtaining the approvals or preparing revisions pursuant to the foregoing, the District shall 
pay all other costs or fees necessary for obtaining the approvals. 
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5.3.2. The final contract documents delivered to the District upon completion of the Architect’s 
work shall be the Bid Set and shall consist of the following: 

 
5.3.2.1. Drawings: Original tracings of all drawings on Architect’s tracing paper with each 

Architect/consultant’s State license stamp. 
 

5.3.2.2. Specifications: Original word-processed technical specifications on reproducible 
masters in CSI format.  

 
5.3.3. Architect shall update and refine the consultants’ completed Construction Documents.  

 
5.4. Meetings 

 
During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site 
visits, and workshops. 

 
6. BIDDING PHASE 
 

Upon District’s acceptance of Architect’s work in the previous Phase and assuming District has not delayed 
or terminated the Agreement, the Architect shall perform Bidding Phase services for District as follows:  
 
6.1. Contact potential bidders and encourage their participation in the Project. 

 
6.2. Coordinate the development of the bidding procedures and the construction contract documents 

with the District. 
 

6.3. The development of the bidding procedures and the construction contract documents shall be the 
joint responsibility of the District and the Architect. 

 
6.4. While the Project is being advertised for bids, all questions concerning intent shall be referred to 

the District for screening and subsequent processing through Architect. 
 

6.5. In the event that items requiring interpretation of the drawings or specifications are discovered 
during the bidding period, those items shall be analyzed by the Architect for decision by the District 
as to the proper procedure required.  Corrective action will be in the form of an addendum 
prepared by the Architect and issued by the District.   

 
6.6. Attend bid opening. 

 
6.7. Coordinate with sub-consultants. 

 
6.8. Respond to District questions and clarifications. 

 
6.9. Deliverables and Number of Copies 

 
Architect shall provide to the District a hard copy of the following items produced in this phase, 
together with one copy of each item in electronic format: 
 
6.9.1. Two copies of meeting report/minutes from kick-off meeting;  

 
6.9.2. Two copies of meeting report/minutes from pre-bid site walk;  
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6.9.3. Upon completion of the Bidding Phase, Architect shall produce a Conforming Set of plans 
and specifications incorporating all addenda issued thus far.  Architect shall supply District 
with two (2) complete, reproducible sets of plans and specifications marked as a 
Conforming Set, and one (1) electronic set of plans in AutoCAD 2006 or compatible set 
and one (1) electronic copy of the conforming specifications in Microsoft Word.  

 
7. CONSTRUCTION ADMINISTRATION PHASE 
 

Upon District’s acceptance of Architect’s work in the previous Phase and assuming District has not delayed 
or terminated the Agreement, the Architect shall perform Construction Administration Phase services for 
the District as follows:    

 
7.1. The Architect’s responsibility to provide basic services for the Construction Phase under the 

Agreement commences with the award of the contract for construction and terminates upon 
satisfactory performance and completion of all tasks in this phase and commencement of the 
Closeout Phase or upon the District’s terminating the Agreement, whichever is earlier.    

 
7.2. Change Orders   

 
7.2.1. Architect shall review all of contractor’s change order requests to determine if those 

requests are valid and appropriate.  Architect shall provide a recommendation to District 
as to whether the change should be approved, partially approved, returned to the 
contractor for clarification, or rejected.  

 
7.2.2. The Architect shall furnish all necessary additional drawings for supplementing, clarifying, 

and/or correcting purposes and for change orders.  The District shall request these 
drawings from the Architect and shall be at no additional cost unless designated as Extra 
Services by the District.  The original tracing(s) and/or drawings and contract wording for 
change orders shall be submitted to the District for duplication and distribution. 

 
7.3. Submittals 

 
7.3.1. Architect shall review and approve or take other appropriate action upon contractor's 

submittals such as: shop drawings, project data, samples and change orders, but only for 
the limited purpose of checking for conformance with information given and the design 
concept expressed in the contract documents.   

 
7.3.2. Architect shall review contractor’s schedule of submittals and advise the District on 

whether that schedule is complete.  The Architect shall provide the District with proposed 
revisions to this schedule and advise the District on whether the District should approve 
this schedule. 

 
7.3.3. The Architect’s action upon contractor’s submittals shall be taken as expeditiously as 

possible so as to cause no unreasonable delay in the construction of the Project or in the 
work of separate contractors, while allowing sufficient time in the Architect’s professional 
judgment to permit adequate review.  In no case shall the review period associated with 
a single, particular submittal exceed ten (10) business days from its receipt by the 
Architect, unless the complexity of the submittal warrants a longer time period for the 
review to be mutually agreed upon by both parties.  Architect’s response to each 
submittal shall be a substantive and acceptable response.  This 10-day time period shall 
not include time when a submittal is within the District’s control or if the submittal is 
being reviewed by DSA.  In no way does this provision reduce the Architect’s liability if it 
fails to prepare acceptable documents. 
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7.4. RFIs.  During the course of construction, all Requests for Information (“RFI”) must be responded 

to as expeditiously as possible so as not to impact and delay the construction progress.  In no case 
shall the review period associated with an RFI exceed seven (7) calendar days from the receipt by 
the Architect.  Architect’s response to each RFI shall be a substantive and acceptable response.  
This 7-day time period shall not include time when a submittal is within the District’s control or if 
the submittal is being reviewed by DSA.  In no way does this provision reduce the Architect’s 
liability if it fails to prepare acceptable documents. 

 
7.5. On the basis of on-site observations, the Architect shall keep the District informed of the progress 

and the quality of the work, and shall endeavor to guard the District against defects and 
deficiencies in the work.  Architect shall notify the District in writing of any defects or deficiencies 
in the work by any of the District’s contractors that the Architect may observe.  However, the 
Architect shall not be a guarantor of the contractor's performance. Further, The Architect shall not 
have control over, charge of, or responsibility for the construction means, methods, techniques, 
sequences or procedures, or for safety precautions and programs in connection with the Work.    

 
7.6. Rejection of Work.  The Architect shall have the authority, only after pre-approval of the District, 

to reject Project contractor(s)’s work that does not conform to the requirements of the 
construction contract documents.  The Architect shall have the authority, upon its sole discretion, 
to reject Project contractor(s)’s work that presents an immediate risk of injury to persons. 

 
7.7. Quality Control/Punch List Process. Architect shall evaluate during the Construction 

Administration and Closeout Phases the contractor(s)’ execution and overall delivery of its work 
throughout the construction process shall use its best efforts to ensure the Project meets or 
exceeds the criteria as set forth in the Conforming Set.  The Parties acknowledge that this process 
is not commissioning of the Project or the Project’s system(s). 

 
7.7.1. The Quality Control/Punch List (“QC”/”Punch”) Process is a comprehensive and 

systematic process to verify that the building systems and assemblies are constructed and 
installed as designed to meet the District’s requirements.  Quality Control during the 
Construction Phase, the Closeout Phase, and all warranty periods shall achieve the 
following specific objectives:  

 
7.7.1.1. Verify and document that assemblies and equipment are installed per 

manufacturer’s recommendations, product minimum standards, and the design 
intent expressed in the Contract Documents.  

7.7.1.2. Verify and document that the manufacturer(s) and designer(s) of assemblies, 
equipment, and systems have approved the full compliance, performance, and 
operation of all completed assemblies, equipment, and systems for that they 
manufactured and/or designed. 

7.7.1.3. Verify and document assembly, equipment, and system function.  
7.7.1.4. Verify the completeness of operations and maintenance materials.  
7.7.1.5. Ensure that the District’s operating personnel receive all required training and 

are offered additional and supplemental training, on the operation and 
maintenance of building assemblies, equipment, and systems.  

7.7.1.6. In addition to all incomplete items on its punch list, document items of known 
non-compliance in materials, installation or operation. 

 
7.7.2. The QC/Punch Process does not reduce the responsibility of any designers or contractors 

to provide a finished and fully functioning product.  
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7.8. As-Built Drawings.  Architect shall review and evaluate for District, the contractor(s)’ 
documentation of the actual construction performed during the Project that the contractor(s) 
should prepare and submit as As-Builts.  As-Builts are documents that show the actual construction 
performed during the Project, including changes necessitated by change orders, and detailed by 
the District’s construction contractor(s) on a Conforming Set. 

 
7.8.1. Architect shall provide to contractor(s), electronic “background” copies of all plans on 

which the contractor(s) shall indicate its “As-Builts” in electronic format back to the 
District. 

 
7.9. Record Drawings.  Only if requested specifically by the District, Architect shall incorporate all 

information on all As-Builts, sketches, details, and clarifications, and prepare one set of final 
Record Drawings for the District.  The Record Drawings shall incorporate onto one set of electronic 
drawings, all changes from all As-Builts, sketches, details, and clarifications.  If a set of Record 
Drawings has been requested by the District, then (1) the Architect shall deliver it to the District at 
completion of the construction and (2) it shall be a condition precedent to the District’s approval 
of the Architect’s final payment.  The Architect may insert the following notice on the Record 
Drawings: 

 
These drawings [or corrected specifications] have been prepared based on 
information submitted, in part, by others.  The Architect has provided a review 
consistent with its legal standard of care. 
 

7.10. O&M Manuals / Warranties.  Architect shall review equipment, operation and maintenance 
manuals, and a complete set of warranty documents for all equipment and installed systems, to 
ensure that they meet the requirements of the plans and specifications.  

 
7.11. Architect shall also provide, at the District’s request, architectural/engineering advice to the 

District on start-up, break-in, and debugging of facility systems and equipment, and apparent 
deficiencies in construction following the acceptance of the contractor's work. 

 
7.12. Contractor’s Application for Payment.  Failure of Architect to perform the following tasks shall 

be a material breach of the Agreement.  
 

7.12.1. Development of Payment Procedures.  In consultation with the District and the 
construction manager, the Architect shall assist in the development and implementation 
of procedures, forms and documents for the submittal, review, processing and 
disbursement of Progress Payments to the Project contractor(s).  

 
7.12.2. Certification of Payment Due.  Based on the Architect’s observations and evaluations, 

the Architect shall certify the amount due on each application for progress payment.  
The Architect shall review and respond to applications for progress payment in a prompt 
manner so as to allow the District to timely meet its payment obligations to the Project 
contractor(s) under the terms of the construction contract documents and applicable 
law, rule or regulation.   

 
7.12.3. Final Payment.  The Architect shall review, evaluate and certify for payment the Project 

contractor(s)’s application for final payment.  The Architect shall review and respond to 
the Project contractor(s)’s application for final payment in a prompt manner so as to 
allow the District to timely meet its obligation to make payment of the Final Payment 
under applicable law, rule or regulation. 
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7.12.4. Recommendations of Payment by Architect constitute Architect’s representation to the 
District that work has progressed to the point indicated to the best of Architect’s 
knowledge, information, and belief, and that the quality of the work is in general 
conformance with the contract documents.  

 
7.13. Deliverables and Number of Copies 

 
Architect shall provide to the District a hard copy of the following items produced in this phase, 
together with one copy of each item in electronic format: 
 
7.13.1. Two copies of meeting report/minutes from kick-off meeting;  
 
7.13.2. Two copies of observation reports;  
 
7.13.3. Two copies of weekly meeting reports.  
 

7.14. Meetings 
 
During this phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site 
visits, and workshops. 

 
7.15. Duty to Timely Respond to DSA Inquiries.  Architect acknowledges that the District, DSA, and/or 

the Inspector of Record may require Architect to submit changes or clarifications to the 
Construction Drawings and other documentation to DSA for its consideration and approval during 
the Construction Administration Phase (“DSA Request”).  Any delay by Architect in responding to 
the DSA Request is likely to result in delays to the Project.  Accordingly, Architect shall respond 
expeditiously and with all due diligence to any DSA Request (“DSA Response”), provided that in no 
event shall the Architect’s DSA Response occur later than two (2) days after Architect receives 
notice of the DSA Request, unless a longer period of time is approved in writing, in advance, by the 
District. 
 

8. CLOSEOUT PHASE 
 

8.1. As the Construction Administration Phase progresses, the Architect shall perform the following 
Closeout Phase services for the District as required: 
 
8.1.1. Architect shall review the project and observe the construction as required to determine 

when the contractor has completed the construction of the Project and shall prepare 
punch lists of items that remain in need of correction or completion. 

 
8.1.2. Architect shall collect from the contractor, review, and forward to the District all written 

warranties, operation manuals, spare parts, lien waivers, and Certificates of Inspection 
and Occupancy with Architect’s recommendation as to the adequacy of these items. 

 
8.1.3. Architect shall prepare or collect, as applicable, and provide to DSA, all reports required 

by DSA related to the design and construction of the Project. 
 

8.1.4. Architect shall obtain all required DSA approval on all change orders and addenda to the 
contractor’s contract. 

 
8.1.5. Architect shall prepare verified report(s) for the Project (DSA-6A/E Verified Report, Rev 

04/08, or more recent revision if available). 
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8.1.6. Architect shall prepare a set of Record Drawings for the Project, as requested by the 
District. 

 
8.1.7. Architect shall review and prepare a package of all warranty and O&M documentation. 

 
8.1.8. Architect shall organize electronic files, plans and prepare a Project binder. 

 
8.1.9. Architect shall coordinate all Services required to close-out the design and construction 

of the Project with the District and between consultants. 
 

8.1.10. Architect shall coordinate and obtain DSA approval of the Project in a time period not to 
exceed twelve months from the date of the start of the Closeout Phase (see Exhibit C) or 
issuance final payment release to the contractor(s); whichever is soonest. 

 
8.2. When the design and construction of the Project is complete, the District shall prepare and record 

with the County Recorder a Notice of Completion for the Project. 
 

8.3. Deliverables and Number of Copies 
 

8.3.1. Punch lists for each site;  
 

8.3.2. Upon completion of the Project, all related project documents, including As-Builts, Record 
Drawings.  These are the sole property of the District. 

 
8.4. Meetings 

 
During this phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site 
visits, and workshops. 
 

9. MEETINGS / SITE VISITS / WORKSHOPS 
 
9.1. Architect shall attend, take part in, and, when indicated, conduct meetings, site visits and 

workshops, as indicated below.  Architect shall chair, conduct and take minutes of all meetings 
Architect attends (excluding Governing Board meetings and Citizens’ Bond Oversight Committee 
meetings).  Architect shall invite the District and/or its representative to participate in these 
meetings.  Architect shall keep a separate log to document design/coordination comments 
generated in these meetings.  The approximate number of meetings below is an estimated 
requisite to adequately achieve the indicated meeting objective. THE EXACT NUMBER OF 
MEETINGS REQUIRED TO ACCOMPLISH THE MEETING OBJECTIVES WILL BE BASED ON THE 
ARCHITECTURAL TEAM’S PERFORMANCE. ADDITIONAL MEETINGS OR FEWER MEETINGS MAY BE 
HELD, AS NECESSARY, TO ACHIEVE THE MEETING OBJECTIVES, BUT AT NO ADDITIONAL 
COMPENSATION TO THE ARCHITECT. 

 
9.2. General Meeting, Site Visit and Workshop Requirements 

 
9.2.1. Architect shall always be prepared to answer questions and issues from District staff, site 

staff, potential bidders, and/or contractors, as applicable.   
 

9.2.2. Architect shall maintain documentation of all meetings, site visits or site observations 
held in conjunction with the design and construction of the Project, with documentation 
of major discussion points, observations, decisions, questions or comments.  These shall 
be furnished to the District and/or its representative for inclusion in the overall Project 
documentation. 
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9.2.3. As required, Architect shall provide at no additional cost to the District copies of all 

documents or other information needed for each meeting, site visit, and workshop.   
 

9.2.4. Each meeting may last up to one full day (eight (8) hours) and shall be held at the District 
office or at one of the Project sites, unless otherwise indicated. 

 
9.3. Meetings During Project Initiation Phase (TBD) 

 
9.3.1. Within the first week following execution of the Agreement, the Architect shall participate 

in one Project kick-off meeting to determine the Project intent, scope, budget and 
timetable, which shall encompass the following:  

 
9.3.1.1. The Architect, its appropriate consultant(s), and District staff, shall attend the 

meeting. 
 

9.3.1.2. The Project kick-off meeting will introduce key team members from the District 
and the Architect to each other, defining roles and responsibilities relative to the 
Project. 

 
9.3.1.3. During this meeting, the Architect shall: 

 
9.3.1.3.1. Identify and review pertinent information and/or 

documentation necessary from the District for the completion 
of the Project. 

 
9.3.1.3.2. Review and explain the overall Project goals, general 

approach, tasks, work plan and procedures and deliverable 
products of the Project. 

 
9.3.1.3.3. Review and explain the scope of work and Project work plan 

for all parties present; determine any adjustments or fine 
tuning that needs to be made to the work plan. 

 
9.3.1.3.4. Review documentation of the Project kick-off meeting 

prepared by the District’s representative and comment prior 
to distribution. 

 
9.4. Initial Site Visits (TBD) 

 
9.4.1. Architect shall visit the Project sites to complete a visual inventory and documentation of 

the existing conditions.  
 

9.5. Meetings During Architectural Program (TBD) 
 

9.5.1. Architect shall participate in two (2) public community information site meetings to 
receive input from the community regarding its wishes and expectations regarding the 
design of Architect’s work on the Project and the schedule of use of the sites during 
construction. 

 
9.5.2. Architect shall conduct one (1) site meeting with the District’s facilities team to gather 

information from District facilities team and site personnel and to make a visual 
presentation regarding the Project. 



 

EXHIBITS Page A - 28 
AGREEMENT FOR ARCHITECTURAL SERVICES 

 
9.5.3. Electrical, civil, mechanical, structural, landscaping, and estimating consultant(s) shall 

participate in these meetings as appropriate and shall provide input and feedback into 
the development of the Construction Cost Budget. 

 
9.6. Meetings During Schematic Design Phase (TBD) 

 
9.6.1. Within the first two weeks following the start of the Schematic Design Phase, Architect 

shall conduct one design workshop with the District’s facilities team and site personnel to 
complete a basic design framework with computer-aided design equipment (CADD).  The 
District may, at its discretion, allow the Architect to proceed with this meeting without 
using CADD.   Architect shall conduct a meeting at least every two (2) weeks during this 
Phase with itself, all its subconsultants required for that meeting, the District, and their 
designated representatives, until the District has indicated its acceptance with the 
Architect’s Schematic Design. The District reserves the right to require attendance of 
specific subconsultant(s).  This workshop shall include the following: 

 
9.6.1.1. Architect shall designate its team member duties and responsibilities;  

 
9.6.1.2. Architect and District shall review District goals and expectations;  

 
9.6.1.3. District shall provide input and requirements;  

 
9.6.1.4. Architect and District shall review Project scope and budget, including the 

Construction Cost Budget and the Project Budget;  
 

9.6.1.5. Prepare and/or revise the scope of work list and general work plan from the Pre-
Design Phase, for documentation in a computer-generated Project schedule; 

 
9.6.1.6. Establish and agree regarding methods to facilitate the communication and 

coordination efforts for the Project. 
 

9.6.2. Architect shall conduct approximately four (4) District-Architect Coordination meetings, 
one every 2 weeks, throughout the Schematic Design Process. 
 

9.6.3. Architect shall conduct approximately four (4) Design Committee meetings throughout 
the Schematic Design Process. 

 
9.7. Meetings During Design Development Phase (TBD) 

 
9.7.1. At the time designated for completion of the Design Development package, Architect shall 

conduct four meetings with the District to review the following:  
 

9.7.1.1. Present the Design Development package for review and comment to proceed 
with preparation of final plans and specification.   

 
9.7.1.2. Architect and District shall review Project scope and budget, including the 

Construction Cost Budget and the Project Budget. 
 

9.7.2. Value Engineering Workshop (TBD) 
 

Architect shall conduct value engineering workshop(s), as requested by the District, 
including all of Architect’s consultant(s), the District, and the Construction Manager 
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during the Design Development Phase.  This workshop shall be ongoing and may include 
several meetings. 
 

9.8. Meetings During Construction Documents Phase (TBD) 
 

9.8.1. Prior to beginning work on the fifty percent (50%) design package, Architect shall conduct 
meetings with the District to revise the Design Development package and receive 
comments. 

 
9.8.2. At the time designated for completion of the fifty percent (50%) submittal package, 

Architect shall conduct one meeting, per package or submittal, with the District to review 
the following: 

 
9.8.2.1. Present the fifty percent (50%) submittal package for review and comment to 

proceed with preparation of final plans and specification.   
 

9.8.2.2. Architect and District shall provide further review of Project scope and budget, 
including the Construction Cost Budget and the Project Budget;  

 
9.8.3. At the time designated for completion of the one hundred percent (100%) Construction 

Document package, Architect shall conduct meetings with the District to review the 
following: 

 
9.8.3.1. Present the hundred percent (100%) Construction Document package for review 

and comment to proceed with preparation of final plans and specification.   
 

9.8.3.2. Architect and District shall provide further review of Project scope and budget, 
including the Construction Cost Budget and the Project Budget. 

 
9.9. Meetings During Bidding Phase (TBD) 

 
9.9.1. Attend and take part in two meetings with all potential bidders, District staff, and 

Construction Manager. 
 

9.9.2. Conduct one kick-off meeting, per site, with the successful bidder, District staff, and 
Construction Manager to finalize the roles and responsibilities of each party and provide 
protocols and processes to follow during construction.   

 
9.10. Meetings During Construction Administration Phase 

 
9.10.1. Architect shall visit the Project site as necessary or when requested, and in no case less 

than once per week, sufficient to determine that the Project is being constructed in 
accordance with the plans and specifications, and to resolve discrepancies in the contract 
documents and to monitor the progress of the construction of the Project.   

 
9.10.2. Conduct weekly project meetings with District staff to review with District staff the 

progress of the work at each site.   
 

9.10.3. Architect shall ensure that consultant(s) visit the site in conformance with their 
agreement. 

 
9.11. Citizens’ Bond Oversight Committee Meetings  
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Architect acknowledges that the design and construction of the Project is subject to oversight by 
the District’s citizen bond oversight committee.  Architect shall, at the District’s direction, attend 
District citizen bond oversight committee meeting(s) and present the Architect’s design to the 
District’s citizen bond oversight committee for review and recommendation to the District’s 
governing board. 
 

9.12. Governing Board Meetings 
 
Architect acknowledges that the District’s governing board must approve all designs.  Architect 
shall, at the District’s direction, attend District governing board meeting(s) and present the 
Architect’s design to the District’s governing board for review and approval. 
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EXHIBIT B 

CRITERIA AND BILLING FOR EXTRA SERVICES 

The following Extra Services to the Agreement shall be performed by Architect if needed and if authorized in writing 
by the District in accordance with the Article “Payment for Extra Services or Changes” in the Agreement: 

1. Making revisions in drawings, specifications, or other documents when such revisions are: 

1.1. Required to comply with direction from the District that is substantively different than approvals 
or instructions previously given by the District. 

1.2. Required by the enactment or revisions of codes, laws, or regulations subsequent to the 
preparation of the Conforming Set, unless those enactments or revisions were foreseeable or 
reasonably should have been foreseeable by the Architect prior to preparation of the Conforming 
Set. 

1.3. Due to changes required as a result of the District’s failure to respond to a written request from 
the Architect within a reasonable time, as requested by Architect. 

1.4. Required to provide services in connection with Change Orders and directive not the fault of the 
Architect. 

2. Providing services required because of significant documented changes in a Project initiated by the District, 
including but not limited to size, quality, complexity, the District’s schedule, or method of bidding or 
negotiating and contracting for construction. 

3. Providing consultation concerning replacement of work damaged by fire or other cause during construction 
and furnishing services required in connection with replacement of that work. 

4. Providing services made necessary by the default of contractor(s), by major defects, or deficiencies in the 
work of contractor(s).  

5. In the absence of a final Certificate of Payment or Notice of Completion, providing Services more than sixty 
(60) days after the date of completion of work by contractor(s) and after Architect has completed all of its 
obligations and tasks under the Agreement. 

6. Providing deliverables or other items in excess of the number indicated in Exhibit A.  Before preparing, 
providing, sending, or invoicing for extra deliverables, Architect shall inform the District that expected 
deliverables may be in excess of the number indicated in Exhibit A, so that District can procure the 
additional deliverables itself or direct Architect to procure the deliverables at District’s expense or on 
District’s account at a specific vendor. 

7. Providing services as directed by the District that are not part of the Services of this Agreement. 

8. Providing services as an expert and/or witness for the District in any mediation, arbitration, and/or trial in 
which the Architect is (1) not a party, and (2) did not in any way cause the dispute that is being adjudicated. 

9. Providing training, adjusting, or balancing of systems and/or equipment sixty (60) days after completion of 
work by Contractor(s) and after Architect has completed all of its obligations and tasks under the 
Agreement.  
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10. The following rates, which include overhead, administrative cost and profit, shall be utilized in arriving at 
the fee for Extra Services and shall not be changed for the term of the Agreement. 
 

Job Title Hourly Rate 
Principal $TBD 
Associate $TBD 
Architect 3 $TBD 
Architect 2 $TBD 
Architect 1 $TBD 
Job Captain $TBD 
Senior Draftsperson $TBD 
Draftsperson $TBD 
Jr. Draftsperson $TBD 
Project Designer $TBD 
Staff Designer $TBD 
Administrative Staff $TBD 

 
11. The mark-up on any approved item of Extra Services performed by Consultant(s) shall not exceed five 

percent (5%). 

12. Mileage to/from Project is NOT reimbursable as Extra Services. 
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EXHIBIT C 
 

SCHEDULE OF WORK 
 
1. Promptly after the execution of this Agreement, the Architect shall prepare and submit for approval to the 

District a Schedule of Work showing the order in which Architect proposes to carry out Architect's work 
within the Term as defined in the Agreement (“Schedule of Work”).  The Schedule of Work shall apply to 
the completion of all services listed hereunder within the times established by this Agreement.  The 
Schedule of Work shall be in the form of a progress chart clearly delineating all important increments and 
review dates.  Architect shall update the Schedule of Work on a monthly basis and deliver two (2) copies to 
the District along with the monthly billing.    
 

2. Architect shall complete all work and services required per the Schedule of Work after written authorization 
from the District to proceed.  

 
3. The durations stated in the Schedule of Work shall include the review periods required by the District and 

all other regulatory agencies. 
 
4. All times to complete tasks set forth in this Exhibit are of the essence.  If delays in the Schedule of Work are 

imposed by the District's inability to comply with requested meeting schedules, Architect shall maintain the 
right to request an adjustment in the Schedule of Work if deemed necessary to meet the deadlines set forth 
in this Exhibit.  If approved, such extensions shall be authorized in writing by the District. 

 
Contract with Architect June 18, 2020 
Design submitted to DSA July 31, 2020 
Bid Advertisement August 10, 2020 
Contract with Contractor Phase 1 – September 2020 

Phase 2 – Pending DSA Approval 
NTP to Successful Contractor Phase 1 – September 2020 

Phase 2 – Pending DSA Approval 
Construction Completion Phase 1 – TBD 

Phase 2 – TBD 
 

Note:  The exact dates required to achieve the District’s overall Project objective and completion are 
subject the District’s modification, but The Architect acknowledges that its Fee is based on the Architect 
performing the Services and not based on the length of time to perform those Services or for the design 
or construction of the Project.   

 



 

EXHIBITS Page D - 1 
AGREEMENT FOR ARCHITECTURAL SERVICES 

EXHIBIT D 
PAYMENT SCHEDULE 

1. Compensation 
 

1.1. District shall pay Architect for all Services contracted for under this Agreement an amount equal 
to the following (“Fee”): 

 
 Seventy-Three Thousand dollars ($73,000.00).  

 
1.2. The payment of consideration to Architect as provided herein shall be full compensation for all of 

Architect’s Services incurred in the performance hereof, including, without limitation, all costs for 
personnel, travel within two hundred (200) miles of a Project location, offices, per diem expenses, 
printing and shipping of deliverables in the quantities set forth in Exhibit A. or any other direct or 
indirect expenses incident to providing the services.  Except as expressly set forth in the Agreement 
and Exhibit B, there shall be no payment for extra costs or expenses. 
 

1.3. District shall pay Architect for all Services contracted for under this Agreement pursuant to the 
following schedule (“Payment Schedule”): 

 
PERCENTAGE OF TOTAL FEE PER PHASE 
 Phase Phase Amount 
Schematic Design Phase 17% 
Design Development Phase  
Construction Documents Phase 38% 
 DSA Stamped Approval 5%  
Permitting 5% 
Bidding Phase 5% 
Construction Administration Phase 30% 
Closeout Phase 5% 
 Generate Punch List 1%  
 Sign Off On Punch List 1%  
 Receive and Review All O&M Documents 1%  
 Filing All DSA Required Closeout Documents 1%  
 Receiving DSA Closeout, including DSA 
        approval of the final As-Built set of drawings 1% 

 

 
2. Method of Payment.  Invoices shall be on a form approved by the District and are to be submitted to the 

District via the District’s authorized representative. 
 
2.1. If reasonably requested by District and, if reasonably requested, as a precondition of payment, 

Architect shall submit to District documentation showing proof that payments were made to 
Architect’s consultant(s). 
 

2.2. Architect shall submit to the District for approval a copy of the Architect’s monthly pay request 
format. 
 

2.3. Upon receipt and approval of Architect’s invoices, the District agrees to make payments within 
forty-five (45) days of receipt of the invoice as follows: 

 
2.3.1. Pre- Design/Architectural Program Development Phase: 
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Monthly payments for the percentage of Services complete up to ninety-five percent 
(95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance 
and approval of the Pre-Design/Architectural Program.
 

2.3.2. For Schematic Design Phase: 
Monthly payments for the percentage of Services complete up to ninety-five percent 
(95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance 
and approval of the Schematic Design Phase by the District. 
 

2.3.3. For Design Development Phase:  
Monthly payments for the percentage of Services complete up to ninety-five percent 
(95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance 
and approval of the Design Development Phase by the District. 
 

2.3.4. For Construction Documents Phase: 
Monthly payments for percentage of Services complete up to ninety-five percent (95%) 
of the fee for the phase; one hundred percent (100%) payment upon acceptance and 
approval of the Construction Documents Phase by the District.  
 

2.3.5. For Bidding Phase: 
Monthly payments for the percentage of Services complete up to ninety-five percent 
(95%) of the fee for the phase; one hundred percent (100%) payment upon the District’s 
award of the bid. 
 

2.3.6. For Construction Administration Phase: 
Monthly payments based on Architect’s invoices pursuant to the following: 
 

1. Monthly payments for the percentage of Services complete, up to ninety-five 
percent (95%) of the fee for the phase; one hundred percent (100%) payment 
upon the District’s agreement that the Architect can generate a Punch List as 
part of the Closeout Phase.   

 
2.3.7. For Closeout: 

Individual payment(s) proportionate to the items completed within this Phase. 
 

3. Format and Content of Invoices 
 

3.1. Architect acknowledges that the District requires Architect’s invoices for Basic Services must 
include explanations of the Services performed.   
 

3.2. For invoices for Extra Services, a more detailed explanation, with specificity, is required.  For 
example, the following descriptions, in addition to complying with all other terms of this 
Agreement, would be payable for invoices for Extra Services.  The times indicated below are just 
placeholders: 

 
Review/Respond RFI’s, Const. Admin Mtgs., Review 
Shop Drawings, Field Sketches 

5.5 
hours 

Prepare Construction Documents: floor plans, 
exterior elevations, consultant coordination. 

7.5 
hours 

Master Budget update, Master Schedule Update, 
Board Presentation, Accounting coordination 

6.5 
hours 
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EXHIBIT E 
 

INSURANCE REQUIREMENTS 
 

Architect shall procure prior to commencement of the Services of this Agreement and maintain for the duration of 
the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in 
connection with the performance of the Services hereunder by the Architect, his agents, representatives, employees 
and consultant(s). Architect’s liabilities, including but not limited to Architect’s indemnity obligations, under this 
Agreement, shall not be deemed limited in any way to the insurance coverage required herein. Maintenance of 
specified insurance coverage is a material element of this Agreement and Architect’s failure to maintain or renew 
coverage or to provide evidence of renewal during the term of this Agreement, as required or when requested, may 
be treated as a material breach of contract by the District. 

1. Minimum Scope and limits of Insurance:  Coverage shall be at least as broad as the following scopes and 
limits:  

1.1. Commercial General Liability.  One million dollars ($1,000,000) per occurrence for bodily injury, 
personal injury and property damage.  If Commercial General Liability or other form with a general 
aggregate limit is used, either the general aggregate limit shall apply separately to each 
project/location or the general aggregate limit shall be twice the required occurrence limit.  

1.2. Commercial Automobile Liability, Any Auto. One million dollars ($1,000,000) per accident for 
bodily injury and property damage.  

1.3. Workers' Compensation Liability.  For all of the Architect’s employees who are subject to this 
Agreement and to the extent required by the applicable state or federal law, the Architect shall 
keep in full force and effect, a Workers' Compensation policy. That policy shall provide employers' 
liability coverage with minimum liability coverage of one million dollars ($1,000,000) per accident 
for bodily injury or disease.  The Architect shall provide an endorsement that the insurer waives 
the right of subrogation against the District and its respective elected officials, officers, employees, 
agents, representatives, consultants, trustees, and volunteers.  

1.4. Employment Practices Liability.  For all of the Architect’s employees who are subject to this 
Agreement and to the extent required by the applicable state or federal law, the Architect shall 
keep in full force and effect, an Employment Practices Liability policy. That policy shall provide 
employers' liability coverage with minimum liability coverage of one million dollars ($1,000,000) 
per occurrence.  The Architect shall provide an endorsement that the insurer waives the right of 
subrogation against the District and its respective elected officials, officers, employees, agents, 
representatives, consultants, trustees, and volunteers.  

1.5. Professional Liability.  This insurance shall cover the prime design professional and his/her liability 
arising from the services of consultant(s) with a minimum of one million dollars ($1,000,000) per 
occurrence limit and two million dollars ($2,000,000) aggregate limit, and subject to no more than 
twenty-five thousand dollars ($25,000) per claim deductible, coverage to continue through 
completion of construction plus “tail” coverage for two (2) years thereafter.  

The District reserves the right to modify the limits and coverages described herein, with appropriate credits 
or changes to be negotiated for those changes.  

2. Deductibles and Self-Insured Retention:  The Architect shall inform the District in writing if any deductibles 
or self-insured retention exceeds $25,000.  At the option of the District, either:  
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2.1. The District can accept the higher deductible; or 
 

2.2. The Architect’s insurer shall reduce or eliminate the deductibles or self-insured retention as 
respects the District, its officers, officials, employees and volunteers. 

 
3. Other Insurance Provisions:  The general liability and automobile liability policies are to contain, or be 

endorsed to contain, the following provisions:  
 

3.1. The District, its representatives, consultants, trustees, officers, officials, employees, agents, and 
volunteers (“Additional Insureds”) are to be covered as additional insureds as respects liability 
arising out of activities performed by or on behalf of the Architect; instruments of Service and 
completed operations of the Architect; premises owned, occupied or used by the Architect; or 
automobiles owned, leased, hired or borrowed by the Architect.  The coverage shall contain no 
special limitations on the scope of protection afforded to the Additional Insureds.  
 

3.2. For any claims related to the projects, the Architect’s insurance coverage shall be primary 
insurance as respects the Additional Insureds.  Any insurance or self-insurance maintained by the 
Additional Insureds shall be in excess of the Architect’s insurance and shall not contribute with it.  
 

3.3. Any failure to comply with reporting or other provisions of the policies including breaches of 
warranties shall not affect coverage provided to the Additional Insureds.  
 

3.4. The Architect’s insurance shall apply separately to each insured against whom claim is made or 
suit is brought, except with respect to the limits of the insurer's liability.  
 

3.5. Each insurance policy required by this clause shall be endorsed to state that coverage shall not be 
suspended, voided, canceled by either party, reduced in coverage or in limits except after thirty 
(30) days prior written notice by certified mail, return receipt requested, has been given to the 
District.  At the option of the District, the Architect shall be the party required to provide the 
District this notice in lieu of the Architect’s insurance provider. 

 
4. Acceptability of Insurers:  Insurance is to be placed with insurers admitted in California with a current A.M. 

Best's rating of no less than A:VII.  The Architect shall inform the District in writing if any of its insurer(s) 
have an A.M. Best’s rating less than A:VII.  At the option of the District, either:  

 
4.1. The District can accept the lower rating;  

 
4.2. Require the Architect to procure insurance from another insurer. 
 

5. Verification of Coverage:  Architect shall furnish the District with:  
 
5.1. Certificates of insurance showing maintenance of the required insurance coverage;  

 
5.2. Original endorsements affecting general liability and automobile liability coverage.  The 

endorsements are to be signed by a person authorized by that insurer to bind coverage on its 
behalf.  All endorsements are to be received and approved by the District before Services 
commence.  
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ROOFING CONTRACT FINANCIAL INTEREST CERTIFICATION 
(Public Contract Code section 3006) 

 
 
PROJECT/CONTRACT NO.:    between Mountain View Whisman School District (“District”) and   
       (“Architect / Engineer”) (“Contract” or “Project”). 
 
 I ___________________________________________,  __________________________________________ 
 Name      Name of Architect / Engineer  
 
certify that I have not offered, given, or agreed to give, received, accepted, or agreed to accept, any gift, contribution, 
or any financial incentive whatsoever to or from any person in connection with the roof project contract on this 
project. As used in this certification, “person” means any natural person, business, partnership, corporation, union, 
committee, club, or other organization, entity, or group of individuals.   
 
Furthermore, I _______________________________________,  ________________________________________ 
  Name      Name of Architect / Engineer  

 
certify that I do not have, and throughout the duration of the contract, I will not have, any financial relationship in 
connection with the performance of this contract with any architect, engineer, roofing consultant, materials 
manufacturer, distributor, or vendor that is not disclosed below.  
 
I ___________________________________________,  __________________________________________ 
 Name      Name of Architect / Engineer  
 
Have the following financial relationships with an architect, engineer, roofing consultant, materials manufacturer, 
distributor, or vendor, or other person in connection with the following roof project contract: 
 

Name of firm ("Firm"):           
 
Mailing address:            
 
Addresses of branch office used for this Project:        
 
If subsidiary, name and address of parent company:        

 
 
I certify that to the best of my knowledge, the contents of this disclosure are true, or are believed to be true. 
 
Date:              
 
Proper Name of Architect / Engineer:          
 
Signature:             
 
Print Name:              
 
Title:              
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IRAN CONTRACTING ACT CERTIFICATION 
(Public Contract Code § 2204) 

 
PROJECT/CONTRACT NO.:    between Mountain View Whisman School District (“District”) and   
       (“Architect / Engineer”) (“Contract” or “Project”). 
 
Pursuant to Public Contract Code (PCC) section 2204, an Iran Contracting Act certification is required for solicitations 
of goods or services of one million dollars ($1,000,000) or more.   
  
Architect / Engineer shall complete ONLY ONE of the following two paragraphs.   
 

  1. Architect / Engineer’s total Fee is less than one million dollars ($1,000,000).  
OR  

  2. Architect / Engineer’s total Fee is one million dollars ($1,000,000) or more, but Architect 
/ Engineer is not on the current list of persons engaged in investment activities in Iran 
created by the California Department of General Services (“DGS”) pursuant to Public 
Contract Code § 2203(b), and Architect / Engineer is not a financial institution extending 
twenty million dollars ($20,000,000) or more in credit to another person, for 45 days or 
more, if that other person will use the credit to provide goods or services in the energy 
sector in Iran and is identified on the current list of persons engaged in investment 
activities in Iran created by DGS.  

OR  

  3. Architect / Engineer’s total Fee is one million dollars ($1,000,000) or more, but the District 
has given prior written permission to Architect / Engineer to submit a proposal pursuant 
to PCC 2203(c) or (d). A copy of the written permission from the District is included with 
this Agreement.   

 
I certify that I am duly authorized to legally bind the Architect / Engineer to this certification, that the contents of 
this certification are true, and that this certification is made under the laws of the State of California. 
 
Date:              
 
Proper Name of Architect / Engineer:          
 
Signature:             
 
Print Name:              
 
Title:              
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	8.2. The Architect retains all rights to all copyrights, designs and other intellectual property embodied in the plans, record drawings, specifications, estimates, and other documents that the Architect or its Consultants prepares or causes to be prep...
	8.3. The Architect shall perform the Services and prepare all documents under this Agreement with the assistance of Computer Aided Design Drafting (CADD) (e.g., AutoCAD) Technology.  The Architect shall deliver to the District, on request, a “thumb” d...
	8.4. In order to evidence what CADD information was provided to the District, Architect and District shall each sign a “hard” copy of reproducible documents that depict the information at the time Architect produces the CADD information.  District agr...
	8.5. Following the termination of this Agreement, for any reason whatsoever, the Architect shall promptly deliver to the District upon written request and at no cost to the District the following items (hereinafter “Instruments of Service”) in an elec...
	8.5.1. One (1) set of the Contract Documents, including the bidding requirements, specifications, and all existing cost estimates for the Project, in hard copy, reproducible format.
	8.5.2. One (1) set of fixed image CADD files in DXF format of the drawings that are part of the Contract Documents.
	8.5.3. One (1) set of non-fixed image CADD drawing files in DXF and/or DWG format of the site plan, floor plans (architectural, plumbing, structural mechanical and electrical), roof plan, sections and exterior elevations of the Project.

	13.3. Unless the District and the Architect agree that a hazardous materials consultant shall be a Consultant of the Architect, the District shall furnish the services of a hazardous material consultant or other consultants when those services are req...
	13.4. District personnel and/or its designated representatives shall coordinate with Architect as may be requested and beneficial for the coordination or management of work related to the Project.
	13.5. The District shall timely provide to the Architect all relevant information in its possession regarding the Project that is necessary for performance of Architect’s Services.
	13.6. The District shall pay all fees required by agencies having jurisdiction over the Project.

	Article 14. Liability of District
	14.1. Other than as provided in this Agreement, District’s financial obligations under this Agreement shall be limited to the payment of the compensation provided in this Agreement.  Notwithstanding any other provision of this Agreement, in no event s...
	14.2. District shall not be responsible for any damage to persons or property as a result of the use, misuse or failure of any equipment used by Architect, or by its employees and Consultants, even though the equipment may be furnished or loaned to Ar...

	Article 15. Nondiscrimination
	15.1. Architect agrees that no discrimination shall be made in the employment of persons under this Agreement because of the race, religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, genetic in...
	15.2. Architect shall comply with any and all applicable regulations and laws governing nondiscrimination in employment.

	Article 16. Insurance
	16.1. Architect shall comply with the insurance requirements for this Agreement, set forth in Exhibit E.
	16.2. Architect shall provide certificates of insurance and endorsements to District prior to commencement of the work of this Agreement as required in Exhibit E.

	Article 17. Covenant Against Contingent Fees
	13.3. Unless the District and the Architect agree that a hazardous materials consultant shall be a Consultant of the Architect, the District shall furnish the services of a hazardous material consultant or other consultants when those services are req...
	13.4. District personnel and/or its designated representatives shall coordinate with Architect as may be requested and beneficial for the coordination or management of work related to the Project.
	13.5. The District shall timely provide to the Architect all relevant information in its possession regarding the Project that is necessary for performance of Architect’s Services.
	13.6. The District shall pay all fees required by agencies having jurisdiction over the Project.

	Article 14. Liability of District
	14.1. Other than as provided in this Agreement, District’s financial obligations under this Agreement shall be limited to the payment of the compensation provided in this Agreement.  Notwithstanding any other provision of this Agreement, in no event s...
	14.2. District shall not be responsible for any damage to persons or property as a result of the use, misuse or failure of any equipment used by Architect, or by its employees and Consultants, even though the equipment may be furnished or loaned to Ar...

	Article 15. Nondiscrimination
	15.1. Architect agrees that no discrimination shall be made in the employment of persons under this Agreement because of the race, religious creed, color, national origin, ancestry, physical disability, mental disability, medical condition, genetic in...
	15.2. Architect shall comply with any and all applicable regulations and laws governing nondiscrimination in employment.

	Article 16. Insurance
	16.1. Architect shall comply with the insurance requirements for this Agreement, set forth in Exhibit E.
	16.2. Architect shall provide certificates of insurance and endorsements to District prior to commencement of the work of this Agreement as required in Exhibit E.

	Article 17. Covenant Against Contingent Fees
	Article 25. Cost Disclosure - Documents and Written Reports
	Article 26. Notices and Communications
	Article 27. Disabled Veteran Business Enterprise Participation
	Article 28. District’s Right to Audit
	28.1. District retains the right to review and audit, and the reasonable right of access to Architect’s and any Consultant’s premises to review and audit the Architect’s compliance with the provisions of this Agreement (“District’s Audit Right”). The ...
	28.2. The District’s Audit Right includes the right to examine any and all books, records, documents and any other evidence of procedures and practices that the District determines are necessary to discover and verify that the Architect is in complian...
	28.3. If there is a claim for additional compensation or for Extra Services, the District’s Audit Right includes the right to examine books, records, documents, and any and all other evidence and accounting procedures and practices that the District d...
	28.4. The Architect shall maintain complete and accurate records for a minimum of seven (7) years and in accordance with generally accepted accounting practices in the industry. The Architect shall make available to the District for review and audit, ...
	Article 11. Mandatory Mediation for Claims
	11.1. The Parties hereto agree prior to commencing any legal action relating to any Claim, as defined herein, to submit the Claim to a mandatory good-faith mediation process (“Mediation”). The Parties’ expectations are that if the Claim is made by a t...
	11.2. Except as set forth below, the Parties agree to refrain from filing, maintaining or prosecuting any action related to the Claim during the pendency of the Mediation provided that the Mediation must commence within thirty (30) days after a Party ...
	11.3. The Parties shall participate in a minimum of one full-day mediation session before the Mediation may be declared unsuccessful and terminated by either Party. The Mediation shall be conducted in accordance with the rules as the Parties agree upo...
	11.4. The Parties shall mutually agree to the selection of a mediator who is an attorney that is experienced in public works construction claims. If the Parties are unable to agree upon a mediator, then the mediator shall be appointed by JAMS/Endispute.
	11.5. The Mediation shall take place at a location within twenty (20) miles of the District’s administrative office.  The mediator’s fees and administrative fees, if any, shall be split equally between the Parties, but, unless otherwise agreed to in w...
	11.6. If any Party commences a legal action without first attempting to resolve the Claim as required by this Article 11, that Party shall be in breach of this Agreement and shall not be entitled to recover attorney's fees that might have otherwise be...
	11.7. This mandatory mediation process shall only apply to Claims pursuant to the Architect Indemnity provision herein and shall not apply to any disputes to be resolved pursuant to the Alternative Dispute Resolution provision herein.

	Article 12. Fingerprinting
	Article 13. Responsibilities of the District
	13.1. The District shall examine the documents submitted by the Architect and shall render any decision(s) required of District, in a timely manner to avoid unreasonable delay in the performance of Architect’s Services.
	13.2. The District shall verbally or in writing advise the Architect if the District becomes aware of any fault or defect in the Project, including any errors, omissions or inconsistencies in the Architect’s documents.  Failure to provide a notice sha...
	1.2.10. Subsoil data, chemical data, and other data logs of borings.
	Architect shall Visually Verify this information and all existing utilities related to the Project, including capacity, and document the location of existing utility lines, telephone, water, sewage, storm drains and other lines on or around the Projec...
	If Architect determines that the information or documentation the District provides is insufficient for purposes of design or if the Architect requires a topographical survey; geotechnical report; structural, mechanical, and/or chemical tests; tests f...
	1.2.10. Subsoil data, chemical data, and other data logs of borings.
	Architect shall Visually Verify this information and all existing utilities related to the Project, including capacity, and document the location of existing utility lines, telephone, water, sewage, storm drains and other lines on or around the Projec...
	If Architect determines that the information or documentation the District provides is insufficient for purposes of design or if the Architect requires a topographical survey; geotechnical report; structural, mechanical, and/or chemical tests; tests f...
	1.6.2.2.6. Each CCD must be uniquely numbered. The numbering may be numeric or alpha-numeric.
	1.6.2.2.6.1. If the submitted CCD is returned by DSA not approved, the CCD number used in the original submittal must remain the same for any subsequent re-submittals.
	1.6.2.2.6.2. If a submitted CCD Category B is returned by DSA not approved, the CCD number used in the original submittal must remain the same when re-submitting as a CCD Category A.
	1.6.2.2.7. Changes must be described clearly and completely.
	1.6.2.2.8. Drawings, specifications, and calculations must be stamped and signed by the responsible Architect.
	1.6.2.2.9. Reference to the specific portions of the drawings or specifications that are being changed must be included.
	1.6.2.2.10. Changes to any testing or inspection requirements associated with the proposed change must be clearly described.
	1.6.2.2.11. Each page in the CCD, including the pages in each attachment, shall be clearly and uniquely numbered. All drawings attached to describe the changes shall be clearly numbered, labeled, and referenced.
	1.6.2.2.12. When drawings containing DSA approval stamps are revised and reissued as part of the CCD, all of the following requirements must be met:
	1.6.2.2.12.1. Images of all DSA approval stamps must be removed from the drawing (or crossed out) prior to making any changes to the drawings.
	1.6.2.2.12.2. Each change shall be clouded and identified on the drawing.
	1.6.2.2.12.3. All drawings must be re-stamped and re-signed by the responsible Architect.
	1.6.2.2.13. The submittal must be by mail or delivery. (Electronic submittals may be accepted at the discretion of the DSA Regional Office. For electronic submittals submit one copy of the subject CCD along with one DSA CCD Category form. Fax submitta...
	1.6.2.3. Distribution of CCD Category A Documents: The Architect shall provide the Contractor and Project Inspector with DSA approved CCD Category A prior to commencement of work shown thereon.
	1.6.2.4. CCD Category A Statement in Final Verified Report. The final verified report (form DSA-6A/E) from the Architect must include a statement that all changes to or affecting the Structural Safety, Access Compliance or Fire & Life Safety portions ...
	1.6.2.2.6. Each CCD must be uniquely numbered. The numbering may be numeric or alpha-numeric.
	1.6.2.2.6.1. If the submitted CCD is returned by DSA not approved, the CCD number used in the original submittal must remain the same for any subsequent re-submittals.
	1.6.2.2.6.2. If a submitted CCD Category B is returned by DSA not approved, the CCD number used in the original submittal must remain the same when re-submitting as a CCD Category A.
	1.6.2.2.7. Changes must be described clearly and completely.
	1.6.2.2.8. Drawings, specifications, and calculations must be stamped and signed by the responsible Architect.
	1.6.2.2.9. Reference to the specific portions of the drawings or specifications that are being changed must be included.
	1.6.2.2.10. Changes to any testing or inspection requirements associated with the proposed change must be clearly described.
	1.6.2.2.11. Each page in the CCD, including the pages in each attachment, shall be clearly and uniquely numbered. All drawings attached to describe the changes shall be clearly numbered, labeled, and referenced.
	1.6.2.2.12. When drawings containing DSA approval stamps are revised and reissued as part of the CCD, all of the following requirements must be met:
	1.6.2.2.12.1. Images of all DSA approval stamps must be removed from the drawing (or crossed out) prior to making any changes to the drawings.
	1.6.2.2.12.2. Each change shall be clouded and identified on the drawing.
	1.6.2.2.12.3. All drawings must be re-stamped and re-signed by the responsible Architect.
	1.6.2.2.13. The submittal must be by mail or delivery. (Electronic submittals may be accepted at the discretion of the DSA Regional Office. For electronic submittals submit one copy of the subject CCD along with one DSA CCD Category form. Fax submitta...
	1.6.2.3. Distribution of CCD Category A Documents: The Architect shall provide the Contractor and Project Inspector with DSA approved CCD Category A prior to commencement of work shown thereon.
	1.6.2.4. CCD Category A Statement in Final Verified Report. The final verified report (form DSA-6A/E) from the Architect must include a statement that all changes to or affecting the Structural Safety, Access Compliance or Fire & Life Safety portions ...
	3.11. Meetings
	During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops.
	3.12. Deliverables and Numbers of Copies
	Architect shall provide to the District a hard copy of the following items produced in this phase, together with one copy of each item in electronic format:

	3.11. Meetings
	During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops.
	3.12. Deliverables and Numbers of Copies
	Architect shall provide to the District a hard copy of the following items produced in this phase, together with one copy of each item in electronic format:
	Architect shall provide to the District a hard copy of the following items produced in this phase, together with one copy of each item in electronic format:
	Architect shall provide to the District a hard copy of the following items produced in this phase, together with one copy of each item in electronic format:
	Architect shall provide to the District a hard copy of the following items produced in this phase, together with one copy of each item in electronic format:
	7.8. As-Built Drawings.  Architect shall review and evaluate for District, the contractor(s)’ documentation of the actual construction performed during the Project that the contractor(s) should prepare and submit as As-Builts.  As-Builts are documents...
	7.8.1. Architect shall provide to contractor(s), electronic “background” copies of all plans on which the contractor(s) shall indicate its “As-Builts” in electronic format back to the District.
	7.9. Record Drawings.  Only if requested specifically by the District, Architect shall incorporate all information on all As-Builts, sketches, details, and clarifications, and prepare one set of final Record Drawings for the District.  The Record Draw...
	These drawings [or corrected specifications] have been prepared based on information submitted, in part, by others.  The Architect has provided a review consistent with its legal standard of care.
	7.8. As-Built Drawings.  Architect shall review and evaluate for District, the contractor(s)’ documentation of the actual construction performed during the Project that the contractor(s) should prepare and submit as As-Builts.  As-Builts are documents...
	7.8.1. Architect shall provide to contractor(s), electronic “background” copies of all plans on which the contractor(s) shall indicate its “As-Builts” in electronic format back to the District.
	7.9. Record Drawings.  Only if requested specifically by the District, Architect shall incorporate all information on all As-Builts, sketches, details, and clarifications, and prepare one set of final Record Drawings for the District.  The Record Draw...
	These drawings [or corrected specifications] have been prepared based on information submitted, in part, by others.  The Architect has provided a review consistent with its legal standard of care.

	8.1.7. Architect shall review and prepare a package of all warranty and O&M documentation.
	8.1.8. Architect shall organize electronic files, plans and prepare a Project binder.
	8.1.9. Architect shall coordinate all Services required to close-out the design and construction of the Project with the District and between consultants.
	8.1.10. Architect shall coordinate and obtain DSA approval of the Project in a time period not to exceed twelve months from the date of the start of the Closeout Phase (see Exhibit C) or issuance final payment release to the contractor(s); whichever i...

	8.3. Deliverables and Number of Copies
	8.3.1. Punch lists for each site;
	8.3.2. Upon completion of the Project, all related project documents, including As-Builts, Record Drawings.  These are the sole property of the District.

	8.4. Meetings
	During this phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops.

	9. MEETINGS / SITE VISITS / WORKSHOPS
	9.1. Architect shall attend, take part in, and, when indicated, conduct meetings, site visits and workshops, as indicated below.  Architect shall chair, conduct and take minutes of all meetings Architect attends (excluding Governing Board meetings and...
	9.2. General Meeting, Site Visit and Workshop Requirements
	9.2.1. Architect shall always be prepared to answer questions and issues from District staff, site staff, potential bidders, and/or contractors, as applicable.
	9.2.2. Architect shall maintain documentation of all meetings, site visits or site observations held in conjunction with the design and construction of the Project, with documentation of major discussion points, observations, decisions, questions or c...
	9.5.3. Electrical, civil, mechanical, structural, landscaping, and estimating consultant(s) shall participate in these meetings as appropriate and shall provide input and feedback into the development of the Construction Cost Budget.
	9.6. Meetings During Schematic Design Phase (TBD)
	9.6.1. Within the first two weeks following the start of the Schematic Design Phase, Architect shall conduct one design workshop with the District’s facilities team and site personnel to complete a basic design framework with computer-aided design equ...
	9.6.1.1. Architect shall designate its team member duties and responsibilities;
	9.6.1.2. Architect and District shall review District goals and expectations;
	9.6.1.3. District shall provide input and requirements;
	9.6.1.4. Architect and District shall review Project scope and budget, including the Construction Cost Budget and the Project Budget;
	9.6.1.5. Prepare and/or revise the scope of work list and general work plan from the Pre-Design Phase, for documentation in a computer-generated Project schedule;
	9.6.1.6. Establish and agree regarding methods to facilitate the communication and coordination efforts for the Project.
	9.6.2. Architect shall conduct approximately four (4) District-Architect Coordination meetings, one every 2 weeks, throughout the Schematic Design Process.
	9.6.3. Architect shall conduct approximately four (4) Design Committee meetings throughout the Schematic Design Process.
	9.7. Meetings During Design Development Phase (TBD)
	9.7.1. At the time designated for completion of the Design Development package, Architect shall conduct four meetings with the District to review the following:
	9.7.1.1. Present the Design Development package for review and comment to proceed with preparation of final plans and specification.
	9.7.1.2. Architect and District shall review Project scope and budget, including the Construction Cost Budget and the Project Budget.
	9.7.2. Value Engineering Workshop (TBD)
	9.5.3. Electrical, civil, mechanical, structural, landscaping, and estimating consultant(s) shall participate in these meetings as appropriate and shall provide input and feedback into the development of the Construction Cost Budget.

	9.6. Meetings During Schematic Design Phase (TBD)
	9.6.1. Within the first two weeks following the start of the Schematic Design Phase, Architect shall conduct one design workshop with the District’s facilities team and site personnel to complete a basic design framework with computer-aided design equ...
	9.6.1.1. Architect shall designate its team member duties and responsibilities;
	9.6.1.2. Architect and District shall review District goals and expectations;
	9.6.1.3. District shall provide input and requirements;
	9.6.1.4. Architect and District shall review Project scope and budget, including the Construction Cost Budget and the Project Budget;
	9.6.1.5. Prepare and/or revise the scope of work list and general work plan from the Pre-Design Phase, for documentation in a computer-generated Project schedule;
	9.6.1.6. Establish and agree regarding methods to facilitate the communication and coordination efforts for the Project.
	9.6.2. Architect shall conduct approximately four (4) District-Architect Coordination meetings, one every 2 weeks, throughout the Schematic Design Process.
	9.6.3. Architect shall conduct approximately four (4) Design Committee meetings throughout the Schematic Design Process.
	9.7. Meetings During Design Development Phase (TBD)
	9.7.1. At the time designated for completion of the Design Development package, Architect shall conduct four meetings with the District to review the following:
	9.7.1.1. Present the Design Development package for review and comment to proceed with preparation of final plans and specification.
	9.7.1.2. Architect and District shall review Project scope and budget, including the Construction Cost Budget and the Project Budget.
	9.7.2. Value Engineering Workshop (TBD)
	Architect acknowledges that the design and construction of the Project is subject to oversight by the District’s citizen bond oversight committee.  Architect shall, at the District’s direction, attend District citizen bond oversight committee meeting(...
	9.12. Governing Board Meetings
	Architect acknowledges that the District’s governing board must approve all designs.  Architect shall, at the District’s direction, attend District governing board meeting(s) and present the Architect’s design to the District’s governing board for rev...


	10. The following rates, which include overhead, administrative cost and profit, shall be utilized in arriving at the fee for Extra Services and shall not be changed for the term of the Agreement.
	11. The mark-up on any approved item of Extra Services performed by Consultant(s) shall not exceed five percent (5%).
	12. Mileage to/from Project is NOT reimbursable as Extra Services.
	INSURANCE REQUIREMENTS
	Architect shall procure prior to commencement of the Services of this Agreement and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the perfo...
	1. Minimum Scope and limits of Insurance:  Coverage shall be at least as broad as the following scopes and limits:
	1.1. Commercial General Liability.  One million dollars ($1,000,000) per occurrence for bodily injury, personal injury and property damage.  If Commercial General Liability or other form with a general aggregate limit is used, either the general aggre...
	1.2. Commercial Automobile Liability, Any Auto. One million dollars ($1,000,000) per accident for bodily injury and property damage.
	1.3. Workers' Compensation Liability.  For all of the Architect’s employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, a Workers' Compensation...
	1.4. Employment Practices Liability.  For all of the Architect’s employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, an Employment Practices ...
	1.5. Professional Liability.  This insurance shall cover the prime design professional and his/her liability arising from the services of consultant(s) with a minimum of one million dollars ($1,000,000) per occurrence limit and two million dollars ($2...
	The District reserves the right to modify the limits and coverages described herein, with appropriate credits or changes to be negotiated for those changes.

	2. Deductibles and Self-Insured Retention:  The Architect shall inform the District in writing if any deductibles or self-insured retention exceeds $25,000.  At the option of the District, either:
	INSURANCE REQUIREMENTS
	Architect shall procure prior to commencement of the Services of this Agreement and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the perfo...
	1. Minimum Scope and limits of Insurance:  Coverage shall be at least as broad as the following scopes and limits:
	1.1. Commercial General Liability.  One million dollars ($1,000,000) per occurrence for bodily injury, personal injury and property damage.  If Commercial General Liability or other form with a general aggregate limit is used, either the general aggre...
	1.2. Commercial Automobile Liability, Any Auto. One million dollars ($1,000,000) per accident for bodily injury and property damage.
	1.3. Workers' Compensation Liability.  For all of the Architect’s employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, a Workers' Compensation...
	1.4. Employment Practices Liability.  For all of the Architect’s employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, an Employment Practices ...
	1.5. Professional Liability.  This insurance shall cover the prime design professional and his/her liability arising from the services of consultant(s) with a minimum of one million dollars ($1,000,000) per occurrence limit and two million dollars ($2...
	The District reserves the right to modify the limits and coverages described herein, with appropriate credits or changes to be negotiated for those changes.

	2. Deductibles and Self-Insured Retention:  The Architect shall inform the District in writing if any deductibles or self-insured retention exceeds $25,000.  At the option of the District, either:
	INSURANCE REQUIREMENTS
	Architect shall procure prior to commencement of the Services of this Agreement and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the perfo...
	1. Minimum Scope and limits of Insurance:  Coverage shall be at least as broad as the following scopes and limits:
	1.1. Commercial General Liability.  One million dollars ($1,000,000) per occurrence for bodily injury, personal injury and property damage.  If Commercial General Liability or other form with a general aggregate limit is used, either the general aggre...
	1.2. Commercial Automobile Liability, Any Auto. One million dollars ($1,000,000) per accident for bodily injury and property damage.
	1.3. Workers' Compensation Liability.  For all of the Architect’s employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, a Workers' Compensation...
	1.4. Employment Practices Liability.  For all of the Architect’s employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, an Employment Practices ...
	1.5. Professional Liability.  This insurance shall cover the prime design professional and his/her liability arising from the services of consultant(s) with a minimum of one million dollars ($1,000,000) per occurrence limit and two million dollars ($2...
	The District reserves the right to modify the limits and coverages described herein, with appropriate credits or changes to be negotiated for those changes.

	2. Deductibles and Self-Insured Retention:  The Architect shall inform the District in writing if any deductibles or self-insured retention exceeds $25,000.  At the option of the District, either:
	9.2.3. As required, Architect shall provide at no additional cost to the District copies of all documents or other information needed for each meeting, site visit, and workshop.
	9.2.4. Each meeting may last up to one full day (eight (8) hours) and shall be held at the District office or at one of the Project sites, unless otherwise indicated.
	9.3. Meetings During Project Initiation Phase (TBD)
	9.3.1. Within the first week following execution of the Agreement, the Architect shall participate in one Project kick-off meeting to determine the Project intent, scope, budget and timetable, which shall encompass the following:
	9.3.1.1. The Architect, its appropriate consultant(s), and District staff, shall attend the meeting.
	9.3.1.2. The Project kick-off meeting will introduce key team members from the District and the Architect to each other, defining roles and responsibilities relative to the Project.
	9.3.1.3. During this meeting, the Architect shall:
	9.3.1.3.1. Identify and review pertinent information and/or documentation necessary from the District for the completion of the Project.
	9.3.1.3.2. Review and explain the overall Project goals, general approach, tasks, work plan and procedures and deliverable products of the Project.
	9.3.1.3.3. Review and explain the scope of work and Project work plan for all parties present; determine any adjustments or fine tuning that needs to be made to the work plan.
	9.3.1.3.4. Review documentation of the Project kick-off meeting prepared by the District’s representative and comment prior to distribution.

	9.4. Initial Site Visits (TBD)
	9.4.1. Architect shall visit the Project sites to complete a visual inventory and documentation of the existing conditions.
	9.5. Meetings During Architectural Program (TBD)
	9.5.1. Architect shall participate in two (2) public community information site meetings to receive input from the community regarding its wishes and expectations regarding the design of Architect’s work on the Project and the schedule of use of the s...
	9.5.2. Architect shall conduct one (1) site meeting with the District’s facilities team to gather information from District facilities team and site personnel and to make a visual presentation regarding the Project.
	9.5.3. Electrical, civil, mechanical, structural, landscaping, and estimating consultant(s) shall participate in these meetings as appropriate and shall provide input and feedback into the development of the Construction Cost Budget.

	9.6. Meetings During Schematic Design Phase (TBD)
	9.6.1. Within the first two weeks following the start of the Schematic Design Phase, Architect shall conduct one design workshop with the District’s facilities team and site personnel to complete a basic design framework with computer-aided design equ...
	9.6.1.1. Architect shall designate its team member duties and responsibilities;
	9.6.1.2. Architect and District shall review District goals and expectations;
	9.6.1.3. District shall provide input and requirements;
	9.6.1.4. Architect and District shall review Project scope and budget, including the Construction Cost Budget and the Project Budget;
	9.6.1.5. Prepare and/or revise the scope of work list and general work plan from the Pre-Design Phase, for documentation in a computer-generated Project schedule;
	9.6.1.6. Establish and agree regarding methods to facilitate the communication and coordination efforts for the Project.
	9.6.2. Architect shall conduct approximately four (4) District-Architect Coordination meetings, one every 2 weeks, throughout the Schematic Design Process.
	9.6.3. Architect shall conduct approximately four (4) Design Committee meetings throughout the Schematic Design Process.
	9.7. Meetings During Design Development Phase (TBD)
	9.7.1. At the time designated for completion of the Design Development package, Architect shall conduct four meetings with the District to review the following:
	9.7.1.1. Present the Design Development package for review and comment to proceed with preparation of final plans and specification.
	9.7.1.2. Architect and District shall review Project scope and budget, including the Construction Cost Budget and the Project Budget.
	9.7.2. Value Engineering Workshop (TBD)
	9.8. Meetings During Construction Documents Phase (TBD)
	9.8.1. Prior to beginning work on the fifty percent (50%) design package, Architect shall conduct meetings with the District to revise the Design Development package and receive comments.

	9.8.2. At the time designated for completion of the fifty percent (50%) submittal package, Architect shall conduct one meeting, per package or submittal, with the District to review the following:
	9.8.2.1. Present the fifty percent (50%) submittal package for review and comment to proceed with preparation of final plans and specification.
	9.8.2.2. Architect and District shall provide further review of Project scope and budget, including the Construction Cost Budget and the Project Budget;
	9.8.3. At the time designated for completion of the one hundred percent (100%) Construction Document package, Architect shall conduct meetings with the District to review the following:
	9.8.3.1. Present the hundred percent (100%) Construction Document package for review and comment to proceed with preparation of final plans and specification.
	9.8.3.2. Architect and District shall provide further review of Project scope and budget, including the Construction Cost Budget and the Project Budget.
	9.9. Meetings During Bidding Phase (TBD)
	9.9.1. Attend and take part in two meetings with all potential bidders, District staff, and Construction Manager.
	9.9.2. Conduct one kick-off meeting, per site, with the successful bidder, District staff, and Construction Manager to finalize the roles and responsibilities of each party and provide protocols and processes to follow during construction.
	9.10. Meetings During Construction Administration Phase
	9.10.1. Architect shall visit the Project site as necessary or when requested, and in no case less than once per week, sufficient to determine that the Project is being constructed in accordance with the plans and specifications, and to resolve discre...
	9.10.2. Conduct weekly project meetings with District staff to review with District staff the progress of the work at each site.
	9.10.3. Architect shall ensure that consultant(s) visit the site in conformance with their agreement.

	9.11. Citizens’ Bond Oversight Committee Meetings
	Architect acknowledges that the design and construction of the Project is subject to oversight by the District’s citizen bond oversight committee.  Architect shall, at the District’s direction, attend District citizen bond oversight committee meeting(...
	9.12. Governing Board Meetings
	Architect acknowledges that the District’s governing board must approve all designs.  Architect shall, at the District’s direction, attend District governing board meeting(s) and present the Architect’s design to the District’s governing board for rev...


	10. The following rates, which include overhead, administrative cost and profit, shall be utilized in arriving at the fee for Extra Services and shall not be changed for the term of the Agreement.
	11. The mark-up on any approved item of Extra Services performed by Consultant(s) shall not exceed five percent (5%).
	12. Mileage to/from Project is NOT reimbursable as Extra Services.
	1. Promptly after the execution of this Agreement, the Architect shall prepare and submit for approval to the District a Schedule of Work showing the order in which Architect proposes to carry out Architect's work within the Term as defined in the Agr...
	2. Architect shall complete all work and services required per the Schedule of Work after written authorization from the District to proceed.
	3. The durations stated in the Schedule of Work shall include the review periods required by the District and all other regulatory agencies.
	4. All times to complete tasks set forth in this Exhibit are of the essence.  If delays in the Schedule of Work are imposed by the District's inability to comply with requested meeting schedules, Architect shall maintain the right to request an adjust...
	Note:  The exact dates required to achieve the District’s overall Project objective and completion are subject the District’s modification, but The Architect acknowledges that its Fee is based on the Architect performing the Services and not based on ...
	PAYMENT SCHEDULE
	1. Compensation
	1.1. District shall pay Architect for all Services contracted for under this Agreement an amount equal to the following (“Fee”):
	1.2. The payment of consideration to Architect as provided herein shall be full compensation for all of Architect’s Services incurred in the performance hereof, including, without limitation, all costs for personnel, travel within two hundred (200) mi...
	1.3. District shall pay Architect for all Services contracted for under this Agreement pursuant to the following schedule (“Payment Schedule”):
	2. Method of Payment.  Invoices shall be on a form approved by the District and are to be submitted to the District via the District’s authorized representative.
	2.1. If reasonably requested by District and, if reasonably requested, as a precondition of payment, Architect shall submit to District documentation showing proof that payments were made to Architect’s consultant(s).
	2.2. Architect shall submit to the District for approval a copy of the Architect’s monthly pay request format.
	2.3. Upon receipt and approval of Architect’s invoices, the District agrees to make payments within forty-five (45) days of receipt of the invoice as follows:
	2.3.1. Pre- Design/Architectural Program Development Phase:
	Monthly payments for the percentage of Services complete up to ninety-five percent (95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance and approval of the Pre-Design/Architectural Program.
	2.3.2. For Schematic Design Phase:
	Monthly payments for the percentage of Services complete up to ninety-five percent (95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance and approval of the Schematic Design Phase by the District.
	2.3.3. For Design Development Phase:
	2.3.4. For Construction Documents Phase:
	2.3.5. For Bidding Phase:
	2.3.6. For Construction Administration Phase:
	2.3.7. For Closeout:
	3. Format and Content of Invoices
	3.1. Architect acknowledges that the District requires Architect’s invoices for Basic Services must include explanations of the Services performed.
	3.2. For invoices for Extra Services, a more detailed explanation, with specificity, is required.  For example, the following descriptions, in addition to complying with all other terms of this Agreement, would be payable for invoices for Extra Servic...
	INSURANCE REQUIREMENTS
	Architect shall procure prior to commencement of the Services of this Agreement and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the perfo...
	1. Minimum Scope and limits of Insurance:  Coverage shall be at least as broad as the following scopes and limits:
	1.1. Commercial General Liability.  One million dollars ($1,000,000) per occurrence for bodily injury, personal injury and property damage.  If Commercial General Liability or other form with a general aggregate limit is used, either the general aggre...
	1.2. Commercial Automobile Liability, Any Auto. One million dollars ($1,000,000) per accident for bodily injury and property damage.
	1.3. Workers' Compensation Liability.  For all of the Architect’s employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, a Workers' Compensation...
	1.4. Employment Practices Liability.  For all of the Architect’s employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, an Employment Practices ...
	1.5. Professional Liability.  This insurance shall cover the prime design professional and his/her liability arising from the services of consultant(s) with a minimum of one million dollars ($1,000,000) per occurrence limit and two million dollars ($2...
	The District reserves the right to modify the limits and coverages described herein, with appropriate credits or changes to be negotiated for those changes.

	2. Deductibles and Self-Insured Retention:  The Architect shall inform the District in writing if any deductibles or self-insured retention exceeds $25,000.  At the option of the District, either:
	2.1. The District can accept the higher deductible; or
	2.2. The Architect’s insurer shall reduce or eliminate the deductibles or self-insured retention as respects the District, its officers, officials, employees and volunteers.
	3. Other Insurance Provisions:  The general liability and automobile liability policies are to contain, or be endorsed to contain, the following provisions:
	3.1. The District, its representatives, consultants, trustees, officers, officials, employees, agents, and volunteers (“Additional Insureds”) are to be covered as additional insureds as respects liability arising out of activities performed by or on b...
	3.2. For any claims related to the projects, the Architect’s insurance coverage shall be primary insurance as respects the Additional Insureds.  Any insurance or self-insurance maintained by the Additional Insureds shall be in excess of the Architect’...
	3.3. Any failure to comply with reporting or other provisions of the policies including breaches of warranties shall not affect coverage provided to the Additional Insureds.
	3.4. The Architect’s insurance shall apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liability.
	3.5. Each insurance policy required by this clause shall be endorsed to state that coverage shall not be suspended, voided, canceled by either party, reduced in coverage or in limits except after thirty (30) days prior written notice by certified mail...
	4. Acceptability of Insurers:  Insurance is to be placed with insurers admitted in California with a current A.M. Best's rating of no less than A:VII.  The Architect shall inform the District in writing if any of its insurer(s) have an A.M. Best’s rat...
	4.1. The District can accept the lower rating;
	4.2. Require the Architect to procure insurance from another insurer.
	5. Verification of Coverage:  Architect shall furnish the District with:
	5.1. Certificates of insurance showing maintenance of the required insurance coverage;
	5.2. Original endorsements affecting general liability and automobile liability coverage.  The endorsements are to be signed by a person authorized by that insurer to bind coverage on its behalf.  All endorsements are to be received and approved by th...

